
PMOC MONTHLY REPORT 
 

Honolulu Rail Transit Project 
 

City and County of Honolulu 

Honolulu Authority for Rapid Transportation (HART) 

Honolulu, HI 

 

April 2019 Report 

 

 

 

 

 

Submitted to Region 9 April 21, 2019 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PMOC Contract Number:  DTFT60-14-D-0011L 

Task Order No. 2: Programmatic, Project No: DC-27-5272  

OPs Referenced: OP 1 and 25 

 

Hill International, Inc. 

One Commerce Square 2005 Market Street, 17th Floor, Philadelphia, PA 19103 

PMOC Lead: Prog. Mgr. Michael E. Radbill, PE (267) 251-8341, michaelradbill@hillintl.com 

Task Order Manager: Danny Rogers, PE (919)214-1921, dannyrogers@hillintl.com 

Length of Time PMOC Assigned to Project:  9 months  

Length of Time PMOC Lead Assigned to Project: 9 months 

mailto:michaelradbill@hillintl.com


 

Honolulu Rail Transit Project i 

Monthly Report 

April 2019 

TABLE OF CONTENTS 

 

1.0 EXECUTIVE SUMMARY .............................................................................................. 1 
1.1 Project Description...................................................................................................1 
1.2 Project Status ...........................................................................................................1 
1.3 Core Accountability Items Including Major Issues .................................................3 

2.0 BODY OF REPORT ......................................................................................................... 5 
2.1 Project Status ...........................................................................................................5 

2.1.1 Status of Procurement ..................................................................................5 
2.1.2 Status of Primary Construction Contracts....................................................7 

2.1.3 Status of Core Systems Contract (CSC): DBOM-920 – Ansaldo Honolulu 

Joint Venture (AHJV) is the contractor. ....................................................10 

2.1.4 Real Estate Acquisition ..............................................................................13 
2.1.5 Third Party Agreements and Coordination ................................................15 

2.1.6 Utilities .......................................................................................................15 
2.2 Environmental Mitigation Measures......................................................................16 

2.3 Project Management Plan (PMP) and Sub-Plans...................................................16 
2.4 Management Capacity and Capability (MCC) ......................................................17 
2.5 Project Cost ............................................................................................................17 

2.5.1 Contingency ...............................................................................................21 
2.5.2 Funding Sources.........................................................................................21 

2.6 Project Schedule.....................................................................................................22 
2.7 Quality Assurance/Quality Control (QA/QC) .......................................................23 

2.8 Safety and Security ................................................................................................23 
2.9 Buy America ..........................................................................................................24 

2.10 Operations & Maintenance (O&M) .......................................................................24 
2.11 Project Risk ............................................................................................................25 
2.12 Action Item Table ..................................................................................................27 

3.0 APPENDICES ................................................................................................................. 29 
 

Appendix A:   Acronym List 

Appendix B: Contract Status 

Appendix C: PMOC Team 

Appendix D:   Project Overview and Map 

Appendix E:   Safety and Security Checklist 

Appendix F: Third Party Agreements



 

Honolulu Rail Transit Project 1 

Monthly Report 

April 2019 

1.0 EXECUTIVE SUMMARY 

1.1 Project Description 

 General Description:  The Project is a 20-mile-long fixed guideway rail system along 

Oahu’s south shore between East Kapolei and Ala Moana Center.  The Project 

includes 21 stations.  The alignment is elevated, except for a 0.6-mile at-grade portion 

at the Leeward Community College station.  The Project Sponsor plans to deliver the 

project in four guideway sections as described and shown in the figure below. 

 

1.2 Project Status2 

 Project progress percentages reported by HART are based on HART’s S-curve late 

plan as of January 25, 2019:   

 

 

 Estimate at Completion (EAC) remains $9.020 billion and target Revenue Service 

Date (RSD) remains December 25, 2025. (Note: The EAC and RSD are not the 

Recovery Plan budget and schedule.) 

                                                 
1 FFGA Ridership assumed full system operational in 2020. 
2 Sources of data in this report are HART’s March 2019 Monthly Progress Report (MPR) and notes from the PMOC’s 

April 9-10, 2019 oversight meetings.  According to HART, “most of the schedule and cost data are presented with a 

reporting cutoff date of February 22, 2019, unless otherwise noted.” (HART  MPR Page 9) 

. 

 Section I West Oahu/Farrington Highway East Kapolei to Pearl Highlands 7 miles 6 stations 

 Section II Kamehameha Highway Pearl Highlands to Aloha Stadium 4 miles 3 stations 

 Section III Airport Aloha Stadium to Middle Street 5 miles 4 stations 

 Section IV City Center Middle Street to Ala Moana Center 4 miles 8 stations 

Length: 20 miles 

No of Stations: 21 

Additional Facilities: Maintenance and Storage Facility and parking facilities 

Rail Vehicles: 80 vehicles in 20 four-car consists 

FFGA Ridership Forecast: Weekday boardings – 104,300 (2020); 119,600 (2030)1 

Project Progress 
Reported 

Completion 

Late Plan 

Completion 

Overall 49.4% 50.7% 

Design 77.9% 72.6% 

Construction 44.0% 46.2% 
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 The following table summarizes the status of major construction-phase contracts, the 

details of which are in Section 2.1.2 and Appendix B of this report. Data was taken 

from HART’s March 2019 Monthly Progress Report:  

 

CPP No. Description 

Actual 

Last 

Month 

% Complete 

As of 2.22.19 
Schedule 

Status 1 
Actual Late Plan 

DBB-171 West Oahu Station Group (WOSG)  

Construction Contract  
73.7% 75.6% 95.9% 

8 month delay 

from July 2018 

DBB-271 Farrington Highway Station Group 

(FHSG)  

Construction Contract  

82.4% 85.0% 100% 

8-month delay 

from January 

2019 

DBB-371 Kamehameha Highway Station Group 

(KHSG) Construction Contract  
57.0% 59.0% 96.2% 

4-month delay 

from May 2019 

DBB-511 City Center Utilities Relocation 0.3% 0.5% 2.3% On time 

DBB-602 Univ. of Hawai’i West O’ahu (UHWO) 

Station Temporary Park and Ride  
46.3% 55.2% 79.8% 

4-month delay 

from July 2019 

DB-450 Airport Guideway and Stations (AGS) 

Contract 
39.5% 40.9% 43.2% On time 

DBOM-920 Core Systems Design-Build-Operate-

Maintain (DBOM) 

Contract (CSC) 

60.5% 61.1% 51.6% 
On time for 

2025 opening 

MI-900 Fare Collection System 34.6% 34.6% 52.6% 

12 month delay 

from Milestone 

Schedule 

Payment 2 

MI-930 Elevators and Escalators  31.6% 33.1% TBD Just in time3 

FD-530 City Center Section Utilities & 

Guideway (CCUG) Design 
92.5% 93.0% 97.5% On time 

1Delays identified are from current contract completion date. 
2MI-900 – Planned information is being evaluated based on full-alignment scope versus Interim Opening scope. 
3MI-930 – The E&E schedule is dependent on other contractors’ schedules. Actual release for manufacturing will be 

coordinated for a “just in time” delivery. 

        -  Green indicates the contract progressed from last month. 
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1.3 Core Accountability Items Including Major Issues 

It should be noted that HART submitted a Recovery Plan with revised budget and RSD to FTA on 

November 19, 2018; however, HART intends to continue to manage the project to its current EAC. 

There were no changes from last month’s report. 
  

Project Status:  ($ are in millions)1 
Original Budget at 

FFGA 

HART Current 

EAC 

2018 Recovery 

Plan 

Cost 
Base Cost w/o 

Contingency 
$4,305 $7,289 $7,312 

Contingency 

 Allocated 2  542 788 765 

Unallocated 

Contingency 
102 88 222 

FFGA Finance 

Charges 
 173 584 635 

Post RSD Finance 

Charges 
 42 271 254 

Total Project Cost   $5,164 $9,020 $9,188 

Schedule 
Revenue Service 

Date (RSD) 
January 31, 2020 December 2025 September 2026 

HART Total Project 

Percent Complete 

Based on 

Expenditures 2 
No longer valid 49.4% 49.4% 

1Based on data provided by HART. 
2HART utilizes a weighted calculation to report progress.  

Major Issues Status Comments/Planned Action 

Name Change for 

Ansaldo-Hitachi-

Joint Venture 

Ansaldo and Hitachi Rail have merged.  The 

official entity for the HRTP is Hitachi Rail 

Honolulu Joint Venture (HRHJV). 

 

Cost and Schedule HART is updating the CCGS capital cost, 

projected O&M cost, and schedule to reflect 

the change to a P3 delivery method. 

HART promised to have the updated costs 

available for the last two months.  The 

current delivery date for each is April 19. 

Center City 

Utilities Relocation 

The CCUR contract remains on the “Near 

Critical Path” for the full RSD.  Continued 

delays in obtaining trenching and road permits 

form DTS has put a strain on the CCUR 

schedule.  The CCUR Tiger Team developed 

an alternative alignment through the 

Dillingham Road section that allows many of 

the existing utilities to remain in place. 

The avoidance design has gone through 

the HART technical reviews and is 

awaiting an Executive Decision Document 

(EDD).  According to HART, this design 

change saves approximately $100 million, 

and several months of schedule. 

Delay in 

Fabrication & 

Installation of 

Canopies 

This delay affects conduits for Core Systems’ 

closed-circuit TV, signage, and speakers. 

HART issued a design amendment to increase 

acceptable tolerances for the KHSG canopies.  

NAN contracted with a new fabricator, and 

began fabrication. 

HART continues to evaluate these impacts 

and look for mitigation options.  This issue 

remains a concern that could threaten the 

interim opening. Section 2.12 of this report 

addresses canopy progress.  Although NAN 

started fabricating the last group of 
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canopies, it is likely that NAN will submit 

a claim for this item. 

Changing to a P3 

procurement has 

delayed award of 

the CCGS contract, 

which in turn could 

delay the 

December 2025 

RSD. 

HART experienced a bidding delay of 

approximately two months by switching from a 

Design Build contract for the CCGS to a P3.  

HART has now issued the RFP Part 1; 

however, the Part 1 submittal date for 

proposers to HART was delayed an additional 

four months (proposals are due April 12, 

2019).  HART has amended the procurement 

schedule to show a revised early works NTP of 

February 2020, a delay of two months from the 

originally advertised date.  HART has 

accommodated a portion of the delay to the 

procurement process by reducing the duration 

of procurement process by reducing the 

duration of the Start-up and Testing period.  

HART Board Approved the P3 approach 

on September 27, 2018.  The RFP Part 1 

solicitation was issued on September 28, 

2018. HART received proposal(s) on April 

12 for Qualifications.  Per Hawaiian 

Procurement law, HART is not allowed to 

release the number or name of proposers. 

Management 

Capacity and 

Capability 

HART continues to experience turnover in 

critical staff positions. HART revised its staffing 

and succession plan on March 20, 2019.  The 

PMOC will be reviewing the plan along with the 

many others that HART updated in March 2019.  

Additionally, HART is evaluating the evolving 

needs for staffing a P3 delivery for the 

remaining contracts versus the originally 

anticipated Design-Build contracting. 

HART filled the Director of Transit 

Property & Relocation in April with Dylan 

Jones, JD.  HART Executive Director, Andy 

Robbins, stated that a candidate has been 

identified to fill the CFO position, and he is 

awaiting Board review of the candidate, 

before hiring.  Also, HART hired Paul 

Giannelia on a short term contract to serve 

as an expert advisor for the P3 

procurement. The PMOC requested 

resumes for MR. Jones and Mr. Giannelia 

for review. 

Vehicle Safety 

Test 

HRHJV recently conducted required fire 

resistance testing on the floors and ceilings of 

the vehicles.  The required resistance was for the 

floors to last for twenty minutes before failure 

(based on time required to evacuate a vehicle in 

an emergency).  The floors failed at 14 minutes. 

However, HRHJV believes the testing 

conditions for this test did not meet the 

standards prescribed.  The heat rise was more 

accelerated than those defined for the test, 

according to HRHJV. This could be a 

significant issue for HART and HRHJV if the 

cars do not pass this test.  HRHJV has 

completed fabrication of all the car bodies.  The 

floor and ceilings are integral to car structure, 

and cannot merely be replaced.  HRHJV has not 

submitted a corrective action plan at this time. 

HRHJV has committed to re-testing the 

vehicles. The 80th car will be cut in half and 

subjected to re-testing in Italy (the original 

test was performed in San Antonio, Texas).  

The re-test is planned for May 9, 2019 for 

the floor and May 17, 2019 for the ceiling.  

HRHJV is also doing an earlier test on a 

small sample the week of April 15, 2019 to 

try to replicate the results of the Texas test 

in Italy.  It will then do a small sample test 

with the correct testing criteria to see if 

their supposition that the inaccurate testing 

procedure caused the original sample to 

fail.  The total cost of retesting will be borne 

by HRHJV.   
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2.0 BODY OF REPORT 

2.1 Project Status 

The following table shows project progress as reported by HART against the current EAC and 

target RSD.  The percent complete is through the end of February 2019, a point in time; however, 

the chart following the table shows how the project progressed month-to-month for the last 12 

months. Since the “dip” in April 2018, the project has made slow but steady progress from 41.8% 

to 48.9% complete.  Section 2.1.2 and Appendix B of this report provide the status of the current 

design and construction contracts.   

Project Progress 
Reported 

Completion 

Planned 

Completion* 

Overall 49.4% 50.7% 

Design 77.9% 72.6% 

Construction 44.0% 46.2% 

*Based on HART’s S-curve late plan with data as of December 28, 2018. 

The following graph shows the steady progress made on the project over the past year. 

 

 

2.1.1 Status of Procurement 

 MI 940 – Traction Power Backup Generators – Contract was awarded to Genertek 

Power Industries.  The NTP is pending the issuance of an acceptable Performance 

Bond.  HART reported at the February 2019 oversight meeting that it was not able to 

secure an acceptable Performance Bond from Genertek; accordingly, Hart is moving 

to negotiations with the second bidder.  No agreement could be reached with second 

bidder; therefore, a new procurement must be started.  HART is re-evaluating the 

scope of the generator procurement.  The generators are not required to begin interim 

service. 
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 MM 964 – Real Estate Mapping and Surveying – This is an expiring contract that has 

exhausted all of its renewal options and must be re-bid.  The procurement for this 

contract began on February 15, 2019.  The Statements of Qualifications were received 

on March 15, 2019, and are being evaluated.  The award date is anticipated for May 

1, 2019. 

 DB 550 – City Center Guideway and Stations – P3 has been selected for this segment, 

and a Part 1 RFP was issued on September 28, 2018.  Per Addendum 6, Part 1 proposals 

are due April 12, 2019.  Part 2 of the RFP will be issued as a draft on May 3, 2019.  

These dates are included in the summary P3 milestone table below as amended by 

Addendum 6.  Although, the Part 1 proposals have been delayed four months, the 

revised schedule anticipates that the NTP will only be delayed approximately two 

months to February 22, 2019.  Note, HART received proposal(s) on April 12, and will 

proceed to PART 2 of the RFP. 

 

 

 HART indicated it could develop a procurement that allows for DB contracting of 

CCGS & PHGTC if it is determined during P3 negotiations that Design-Build-

Finance-Operate-Maintain (DBFOM) is not feasible due to financing costs or O&M 

considerations.  This would allow HART to evaluate and award a DB contract to 

one of the proposing P3 teams.  AT the request of the HART Board, HART is 

reviewing the options for an alternative delivery method to mitigate an unsuccessful 

P3 procurement.  

 HART’s schedule for NTP for the P3 contract is approximately six months later 

than the original schedule for the proposed DB contract.  HART continues to believe 

the P3 approach will result in gaining back all of this delay; however, if HART does 

resort to a DB approach, the PMOC believes it is very likely that the RSD will be 

delayed. 

 

 

 

P3 TIMETABLE    

Activity Date 

HART Board approve the P3 delivery plan for CCGS and PHGTC  09/27/2018 

HART issue RFP Part 1 (qualifications) 09/28/2018 

Pre-Proposal Conference 10/15/2018   (1:30 p.m. HT) 

RFP Part 1, Notice of Intent to Bid 12/7/2018 

Pre-Proposal Conference #2 (for discussion) 3/15/2019 

RFP Part 1, Deadline for requests for clarification  3/15/2019 

RFP Part 1, Issue final addendum for RFP Part 1 3/29/2019 

RFP Part 1, Qualifications proposals due 4/12/2019   (2:00 p.m. HT) 

RFP Part 2, Issue DRAFT RFP Part 2 5/3/2019 
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2.1.2 Status of Primary Construction Contracts 

SECTION I – West O’ahu Farrington Highway Contracts – East Kapolei to Pearl 

Highlands 

 DBB-171 – West Oˊahu Station Group Construction Contract – Nan, Inc. contractor 

 Contract work is 75.6% complete.  Late Plan completion is 95.9%. 

 East Kapolei Station progressed from 71% to 72% complete. 

 UH West O’ahu Station progressed from 79% to 82% complete. 

 Ho’opili Station progressed from 77% to 77% complete. 

 Earlier schedule updates indicated the contract to be 11 months behind plan with 

an anticipated substantial completion date of June 2019. HART’s March 2019 

Progress Report indicates the contract is now eight months behind the revised 

schedule, but the new substantial completion date is November 2019(this is due to 

a warranted time extension). HART continues coordinating with Nan, Inc. to 

identify station access dates for the CSC contractor, HRHJV.  

 Canopy erection is a key issue on this contract.  Canopy arms have been erected at 

the East Kapolei Station and at UH West O’ahu station.  Remaining canopies are 

expected to be complete on all three stations by May 2019 (this is an improvement 

of one month from the previous report). 

 

 DBB-271 – Farrington Highway Station Group Construction Contract – Hawaiian 

Dredging Construction Company (HDCC) contractor. 

 Physical completion progressed from 82.4% to 85.0%.  Late Plan completion 

100%. 

 The December 28, 2018 schedule remains eight months behind. The substantial 

completion date shows September 2019, but the anticipated erection for the last 

canopies does not occur until September 2019.  Unless a substantial improvement 

can be made on the canopy arm delivery, then this is an unlikely schedule.  Canopy 

fabrication and installation completion for West Loch, Waipahu Transit Center, 

and Leeward Community College stations remain August, June, and September 

2019, respectively.   

 HART has requested a “To Go” schedule to determine what would be required to 

complete the contract in time to maintain the interim opening. 

 HDCC submitted a claim for 482 days of compensable delay. The parties agreed to 

submit their dispute to mediation, which first occurred on September 5 & 6, 2018. 

A second mediation occurred on November 1, 2018.  HART and HDCC settled this 

claim for $7,500,000 (the original claim amount requested was $14,460,000).   

HART executed three change orders in January (including the aforementioned 

delay claim) for a total of $7,955,852.  A small change order was issued in 

February for $182,247.  The revised total contract value is $90,640,000.  The 

original contract value was $78,999,000. 
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 DBB-602 – UHWO Station Temporary Park & Ride and Campus Road B 

 Physical completion progressed from 46.3% to 55.2%.  Late Plan completion is 

79.8%. 

 The February 22, 2019 schedule update indicates the schedule remains 4 months 

behind. 

 

SECTION II – Kamehameha Highway Contracts – Pearl Highlands to Aloha 

Stadium 

 DBB-371 – Kamehameha Highway Station Group Construction Contract – Nan, Inc., 

contractor 

 Physical completion progressed from 57.0% to 59.0%.  Late Plan physical 

completion is 96.2%. 

 The work remains 4 months behind the current contract completion date. Note, 

HART is reporting a substantial completion date of September 2019, while the last 

canopy is not expected to be erected until November 2019.  HART is coordinating 

with Nan and HRHJV, the Core Systems contractor, to meet HRHJV’s schedule for 

access turnover.   

 DBB-701 – Kamehameha Highway Resurfacing (KHR), Road & Highway Builders, 

LLC (RHB), contractor. 

 Physical percent complete is 43.4%; Late Plan completion is 38.4%. Project is on 

time. 

 NTP #2 was issued on January 9, 2019.  

 NAN is coordinating this work with the potholing required for the 138kV 

relocation. 

 

SECTION III – Airport Guideway and Stations (AGS) – Aloha Stadium to Middle 

Street Transit Center Station 

 DB-450 – Airport Guideway and Stations (AGS) (5.2 miles / 4 stations) – Contractor 

is Shimmick/Traylor/Granite, JV (STG). 

o Stations: Pearl Harbor Navy Base, International Airport, Lagoon Drive, Middle 

Street Transit Center. 

 Physical percent complete progressed from 39.5% to 40.9%.  Late Plan completion 

is 43.2%.  

 Contract substantial completion date is May 2021. Contract remains on time.  

 Overall design is at 99% complete. 

 Station Foundation work is continuing on all stations except Airport and Middle 

Street. Trestlework at Mauniua Stream has been completed.  

 HART, STG, and HECO are working together to complete the required 

infrastructure and electrical design to complete electrical construction by zone in 

order to meet STG’s schedule; HART and STG hold weekly meetings with HECO. 
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 HECO designs have been progressing to meet just in time needs for the construction 

schedule. HART is concerned that this will become an issue. 

 STG completed and tested the first overhead Gantry Crane and began segment 

erection in November 2018.  HART anticipates that STG will complete two spans 

per week.  AGS Construction continues to progress. The status as of February 28, 

2019: 

 Shafts – 135 of 225 (60.0%) (+3) are complete. 

 Columns – 101 of 232 (43.5%) (+6) are complete.  

 Segment casting – 1356 of 2,703 (50.2%) (+94) are complete. 

 Spans Stressed – 15 of 211 (7.1%) (+7) are complete. 

 Spans Grouted – 11 of 211 (5.2%) (+6) are complete. 

 The second Gantry crane has arrived and STG is assembling it.  Segment erection 

is scheduled for mid-April 2019. 

 A monitoring well at the airport showed high concentrations of a contaminant.  This 

caused work to stop in this area (stoppage lasted approximately one month).  This 

caused the contractor additional costs, and a change order will be negotiated. 

Additional wells showed water free of contaminant and work recommenced.  DOH 

has now released seven drilled shafts to continue due to clean water samples 

 Grouting of spans is occurring within the required two weeks period from post-

tensioning (this was an issue on the west side guideway, resulting in a tendon 

monitoring plan). 

 

SECTION IV – City Center: Middle Street Transit center to Ala Moana Center  

 DBB-511 – City Center Utilities and Roadway (CCUR) – Nan, Inc. contractor. 

 Contract is a unit priced, task order contract intended to relocate utilities ahead of 

the CCGS contract. Contract was awarded on May 4, 2018 for $400 million. 

 Projected completion of relocation work is February 2022; contract substantial 

completion date is May 2022;  

 Agreement reached with HECO to allow micro tunneling along Dillingham for 

138kV lines. Open trench still required for 46kV lines. 

 Issuance of Trenching permits and Road Use permits has been delayed and has 

become a concern.  The City and HART personnel are working together to resolve 

this delay, and the process is improving. 

 AECOM completed design of wet utilities, and continues on balance of dry utilities. 

Design was anticipated to be 100% complete in March 2019; due to redesign to 

miss utilities along Dillingham Boulevard the design is now anticipated to be 

completed in September 2019. 

 Although the February report listed this contract as on time, the schedule report 

noted that delays to the CCUR have put it on the near critical path.  However, the 

CCUR team has been making progress that does not calculate accurately in the 

progress calculation.  The team has found avoidance opportunities, and determined 

that some utilities have not needed relocation that were previously believed to need 
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relocation.  These items do not show up in the calculation as completed, because 

work was not required to be accomplished.  HART is investigating methods to better 

reflect the progress in upcoming months. 

 A design “TIGER” team consisting of AECOM (EOR), Stantec (CEI), Nan (CCUR 

contractor), and HART is operating to speed finalization of the design effort 

focusing on specific zones and task orders. To date the team has eliminated seven 

planned utility relocations that it projects will save over $100 million in 

construction costs and several months of work.  The TIGER Team continues to 

develop these alternative solutions.  These avoidance designs require leadership 

approvals and some are still pending.  All approvals have been achieved for the 

Dillingham Boulevard changes to be finalized.  Final determination for making this 

change is expected by mid-April 2019. 

 MI-900 – Fare Collection System Contract – Innovations in Transportation, Inc. 

(INIT) is the contractor. 

 Contract is approximately 34.6% complete (no change from last month).  Late Plan 

completion is 52.6%. The work is 12 months behind plan.   The Field Integration 

Test (FIT) originally scheduled for April 2018 is delayed due to an issue with cash 

reconciliation software.  All necessary key components for the Pilot were 

completed with FIT as of October 31, 2018.  The pilot was launched on December 

1, 2018, and it is anticipated to be completed by the end of May 2019.  

 MI-930 – Elevators and Escalators Manufacture-Install-Maintain (MIM) Contract – 

Schindler Elevator Corporation is the contractor. 

 Contract is approximately 33.1% complete.  Late Plan completion is pending a 

determination of access dates; and, as a result, HART could not determine the 

extent of delay.   

 Escalators #1, #2, #3 and, #5 at Pearl Highlands have been installed. 

 The elevator installation work at UH West O’ahu has restarted.  Elevators #1 and 

#3 restarted in December, 2018 and are now complete. Elevator #5 was delivered 

in January and should be completed by the end of April 2019. 

 A revised baseline schedule will need to be prepared at a later date once the P3 

contracts for the east portion of the guideway are awarded. 

 As of February 2019, all equipment for the nine western stations is either on the 

island, in transit to Hawaii, or being completed with a firm ship date. 

 

2.1.3 Status of Core Systems Contract (CSC): DBOM-920 – Hitachi Rail Honolulu Joint 

Venture (HRHJV) is the contractor. 

 Contract is approximately 61.1% complete.  Late Plan completion is approximately 

51.6%. 

 HART Issued a Safety Stand Down Order on February 12, 2019 for HRHJV testing 

involving train movement and 3rd rail activities.  HRHJV experienced several safety 

issues during January that led to the Stand Down.  HRHJV has met HART’s 

requirements for training and an updated Testing and Inspections Rule Book.  HART 

lifted the Stand Down on March 15, 2019.  The HRHJV Construction Safety and 
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Security Manager continues to be filled on an interim basis by Bob Davis.  HRHJV 

identified an acceptable candidate in March; however, the candidate did not accept 

the position.  HART has extended the interim status for Bob Davis until the end of 

June 2019.  

 Most design is complete with the exception of Communications, which is delayed.  

Lack of resources within HRHJV and its communications subcontractor, Nokia, have 

contributed to the design delay.  HRHJV and HART have agreed to replace most of 

Nokia’s responsibilities with respect to Communications with either HRHJV staff or 

with another sub-contractor.  HRHJV stated that this transition will take 

approximately 8 to 10 weeks.  This will result in a delay in getting the yard fully 

operational to May or June 2019.   

 HRH has instituted a COMMS Task force, and has been meeting weekly.  HRHJV has 

put together a plan for completing the communications design and installation.  

HRHJV has assigned specific staff for the effort and has them on-site.  This is a key 

activity for HART’s interim opening.  COMMS is on the critical path for the IRSD1. 

 Although HART indicated last year that a key milestone for achieving an interim 

Revenue Service Date 1 (IRSD1) of December 2020 was to have the yard operational 

by December 2018, HART has not chosen to delay the IRSD1 date.  Moreover, the 

HART Executive Director continues pushing for an acceleration of two months from 

December to October 2020.  The PMOC remains concerned that quality and safety 

may be at risk as a result of pressure to meet an accelerated delivery date on top of 

additional delays to yard completion.  The PMOC, in coordination with the SSO will 

continue to monitor this issue closely.  

 During the February Progress meetings, HART revealed that the Executive Director 

challenged the team to accelerate the interim opening to October 2020. However, the 

contract settlement agreement just reached with AHJV calls for the Interim RSD to be 

December 2020.  HART did provide a schematic of the activities needed to get the 

project ready for an October 2020 IRSD1; however, that schedule assumed that yard 

would be functional by March 30, 2019.  At the April Progress meeting HART 

amended the schedule to show the MSF Yard ATC at the end of June, but is still 

pursuing an October 2020 IRSD1.  The PMOC remains highly skeptical that this date 

is achievable.  The schematic for the early opening now shows functional track testing 

being delayed to 4th quarter 2019. 

 HART has announced a settlement of the HRHJV delay claim for $160 million. 

Finalization of this settlement was approved by the HART Board in February.  

Additionally, with the settlement of that claim, HART has issued an addendum to the 

P3 RFP Part 1 to direct inclusion of HRHJV as the core systems and operations sub-

contractor.  Note Operations subcontract would only be required through 2030, five 

years after HART’s projected December 2025 RSD.  

 HECO identified a power quality issue with HART traction power loads.  HART is 

pursuing the procurement of Static Synchronous Compensators to address this issue.  

This may require some environmental analysis/clearance. 

 AHJV continues to have construction deficiencies.  Specifically, HART has identified 

issues with TES cabling and connections, and COMM work at the MSF.  AHJV has 

responded by assigning more work to Mass Electric. 
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 Fixed Facility contractors are not meeting construction access dates. 

 The following occurred in February 2019: 

o Construction –  

 MSF communication equipment installation continues. Work is near 

completion.  HART and AHJV have agreed to reassign much of the work being 

performed on Communications by Nokia to their own forces or a new sub-

contractor.  HART stated that this will result in an 8 to 10 week transition 

period.  

 ATC wayside equipment installation at UH West O’ahu completed, and 

continues at Ho’opili.  

 Optical fiber cable pulling from yard to mainline continues.   

 Commenced PSGS installation at East Kapolei Station. 

o Testing – 

 MSF yard testing to get the yard operational is delayed. HART estimates the 

yard will become operational by end of June 2019. 

 MSF SCADA testing continues. 

 Ho’opili TPSS, LCC GBS and Pearl Highlands TPSS are partially 

commissioned; awaiting HECO power to complete. 

o Light Rail Vehicles (LRVs) –  

 NFPA 130 Fire test for vehicle floor and ceilings failed at a testing facility in 

Texas.  Re-test to take place in Italy on May 9 and May 17, 2019 for the floor 

and ceiling, respectively. 

 HART has stopped delivery of trains and payments for vehicles until the fire 

test is resolved. 

 Dynamic testing of Train #1 is ongoing 

 Train #2 is continuing PV/ATC test on the yard test track. 

 Train Delivery Schedule for the first ten of 20 trains:  Note, that delivery of 

trains to Hawaii has been suspended pending resolution of NFPA Test. 

 

Train # 
Forecast Ship Date 

from Pittsburg, CA 

Forecast Delivery  

to HART’s MSF 
Actual Delivery 

#1 Shipped Delivered 16 April 16 

#2 Shipped Delivered 23 May 17 

#3 Shipped Delivered 6 August 18 

#4 Sep 2018 Nov 2018 1 December 18 

#5 Oct 2018 January 2019 January 19, 2019 

#6 Feb. 2019 Feb.2019 March 1, 2019 

#7 Apr. 2019 Apr. 2019 delayed 

#8 May 2019 May 2019 delayed 

#9 TBD TBD  

#10 TBD TBD  

 HART performed a post-delivery Buy America audit of LRVs in June 2018.  

The Post-delivery audit of LRVs shows that the vehicles are non-compliant. 

AHJV has identified the LRVs’ foreign made interior panels as the problem. 

Panels will be replaced/repaired, and then a re-audit and calculation will be 

done to confirm the vehicles are Buy America compliant.  HART suspended 

payments on the LRVs until this issue is resolved. Furthermore, HART stopped 



 

Honolulu Rail Transit Project 13 

Monthly Report 

April 2019 

shipment of cars from Pittsburg, CA to Honolulu until the vehicles are brought 

into compliance. HART provisionally accepted the Hitachi Corrective Action 

Plan.  Raul V. Bravo & Associates (performed the original audit) are reviewing 

again to assure that the proposed solution brings the vehicles into compliance.  

Final report is being finalized (note, the report has been imminent since late 

February 2019). 

2.1.4 Real Estate Acquisition 

 Risk that right-of-way may not be available for the project remains significant 

although HART is making some progress. The schedule for overall completion of the 

real estate function is now estimated at December 2019.  However, as noted below in 

the discussion of the Watumull parcel, the December 2019 date is likely not achievable 

at least for the Watumull parcel.   These delays will affect the availability of properties 

to the P3 contractor and are currently causing some minor delays with utility work.   

 HART replaced the Director of Real Estate with Dylan Jones.  Mr. Jones started on 

April10, 2019, but was not available for the Progress meetings in April.   The PMOC 

has scheduled a breakout session for Real Estate during the week of the FTA/HART 

Quarterly meetings.  The PMOC has requested a copy of Mr. Jones’s resume for 

review.   

 HART has split the Center City Appraisals into two groups; CCGS Slate 1 and CCGS 

Slate 2.  All appraisals for both groups are complete and FTA concurrences have been 

received.  However, two parcels initially appraised remain outstanding.  HART 

approved the Otani property for a conversion from a partial take to a full take due to 

considerations for safety, access, and severity of the damages.  HART received FTA 

approval on its formal request for Post-ROD approval of a full take.  A project re-

design along the Pacific Guardian parcel would significantly reduce the impact on the 

building.  HART approved this change, and a new appraisal will be completed once 

the new design is finished, and new maps and legal descriptions can be finalized. 

 HART has filed eminent domain authority for Parcel ID (PID) 433 HECO (Iwilei).  

However, HECO has a filed a court challenge over HART’s authority to use eminent 

domain on the utility property. This issue is related to the potential impact to the 

HECO substation.  HART is currently engaging HECO in discussions to resolve the 

legal challenge and move ahead with this parcel.  HART indicated that there was 

mutual agreement to do so.  The Iwilei property has become an issue again.  This is a 

condemnation of a HECO property.  HECO contested the condemnation based on 

which agency has the higher public purpose.  Previously, HART and HECO were 

making progress toward an agreement; however, an incident involving a HART 

contractor has caused HECO to reconsider the property impact on the facility.  This 

effort has now moved to discussions with HART and HECO lawyers (HART has 

enlisted outside counsel).  The PMOC will continue to monitor the situation. This is 

part of the City Center section of the project, and could become part of the critical 

path for full RSD, if acquisition continues to be delayed. 

 Lee Property – The Lee property was acquired by eminent domain, but as part of the 

tentative settlement, the court granted the Lees an opportunity to environmentally 

mitigate the property.  The Lees have not yet completed this work.  HART has asked 

the court to order the work completed or permit HART to use the deposited acquisition 
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funds to do so.  The construction schedule is not being impacted by the delay at this 

time.  Additional court action is still a possibility. 

 HART in cooperation with the City (DTS) has prioritized the acquisition of PID 493 

Watumull property.  This property is the location of the future Ala Moana Station (east 

end of the currently planned alignment). It is also the site for a future bus transit plaza 

for DTS.  This is a joint acquisition property.  Presently, DTS has been tasked with 

acquiring the property and then transferring a portion to HART for the Ala Moana 

Station.  Originally, HART was tasked to relocate the 19 tenants associated with this 

property; however, at the April Progress meeting, HART stated that DTS will be doing 

the relocation, also.  Should DTS and Watumull not come to terms on a price, DTS 

could use Eminent Domain authority, but only if the use of Eminent Domain is 

mutually agreed between the City and the owner. HART stated that the owners are 

receptive to resolving this issue through the use of Eminent Domain.  HART and the 

property owner are working on an agreement to define this path as an acceptable 

solution. DTS is currently appraising the property.  HART Will be providing details 

to FTA on the DTS plans for acquisition and relocation. HART estimates the 

relocation work will take approximately 18 months.  Due to the complexity of this 

acquisition and relocation, HART has recently added this item to the risk register with 

a potential schedule impact of 22 months, and a cost exposure of $25.9 million.   

 International Express – Negotiations are continuing for a resolution of this parcel.  The 

project earlier provided the business a notice to vacate.  Subsequently the business 

leased a parcel of land and incurred various professional services costs to develop the 

new site as their replacement.  It now appears that the business can remain at the 

present site.  HART has determined that they likely must pay the incurred costs since 

they had directed the business to move from the site.  The extent of these 

reimbursements are being negotiated. Additionally, since HART has acquired the 

project site, it will need to re-convey the property to International Express, less the 

interest it must retain for project use.  This is a disposition, so working through the 

FTA is the proper course.  HART is working through the details of the agreement 

before submitting to FTA for concurrence. 

 Howard Hughes –The parcel referred to as “Howard Hughes” consists of various land 

tracts under a common ownership.  The property is being redeveloped as Ward 

Village, a mixed-use high-quality development.  Certain of the residential towers are 

completed or underway along with some supporting commercial areas.  This group of 

tracts represents the largest real estate dollar-risk on the project.   Howard Hughes has 

informally discussed valuations as high as one-hundred million more than the present 

offer, although no formal demand has been stated.  HART has formally initiated 

negotiations and is asking the court for an order of possession since negotiations are 

not proving successful.  HART has attempted to accommodate the owner’s wishes as 

to design and the type of takings. The takings will be in the form of permanent 

easements to permit the owner to retain Floor Area Ratio development rights and use 

the easement areas for other zoning purposes.  Because the parties could not come to 

terms on permanent easements, HART filed for taking by eminent domain on this 

property, and deposited $13.5 million into an escrow account.  Presently, the court has 

upheld the Order of Possession and rejected Howard Hughes Corporation challenge 

to the condemnation.  HART anticipates an appeal but is working to resolve the matter 

to avoid further litigation.    
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 D.R. Horton – D.R. Horton, a large-scale developer, owns several hundred acres 

proposed for mixed-use surrounding the West Oahu Station. The project anticipates 

Horton conveying the needed property rights for little or no consideration.  These 

rights will address the needed real estate for the station and guideway.  However, DR 

Horton has several demands prior to transfer.  The ongoing construction at the site 

continues under terms of a right of entry executed by Horton.  Final resolution of the 

issues delaying a transfer of fee and easement interests is anticipated in the next several 

months.   

o The single biggest hurdle to resolution of this matter involves land exchanges for 

the permanent commuter parking lot adjacent to the station.  The parking lot 

situation is complex:  The State of Hawaii through its Department of Land and 

Natural Resources, DLNR, owns the land which HART will lease to construct the 

permanent parking lot.  However, DNLR will only lease to HART if DLNR 

receives certain adjacent parcels from Horton. DLNR has asked HART to facilitate 

the transactions necessary to meet its demands.  The transfers and development will 

likely mean there will be an interim configuration of the parking lot, and then a 

final layout as the development of the property progresses.  Another unresolved 

issue involved in the transaction is which party will bear the cost to bring utilities 

to the property.  Until all of these matters are negotiated, the lease and transfer of 

other interests cannot occur.  HART cannot condemn the DLNR property, so it 

must develop a solution. 

o DLNR wishes to retain airspace rights over the UH West O’ahu parking lot for its 

future development.  DLNR requested clarification on federal interest that will 

apply to the future development.  HART is drafting a letter to FTA with HART’s 

understanding of federal interest for confirmation. 

 HECO – Design of the undergrounding 138kV line along CCGS is ongoing and must 

be sufficiently developed to identify additional parcels that are needed. The project 

has agreed to various utility adjustments with the Hawaii Electric Company (HECO) 

and will require substitute easements to allow the placement of the conduits and wires.  

At various times, this was estimated to be up to one-hundred easements.  The number 

has now been reduced, and based on the latest information, it appears that HART will 

acquire only five new easements on behalf of HECO.  HART stated that the number 

of parcels for the 138kV relocation is evolving as the design progresses, and may 

increase.    

 

2.1.5 Third Party Agreements and Coordination 

Appendix F includes a table with the status of all pending third party agreements. 

 

2.1.6 Utilities 

Following are updates related to Hawaiian Electric Company (HECO): 

 

 Permanent Power for TPSS sites is becoming a significant schedule issue for the 

interim opening.  HART made significant progress with HECO in January and 

February.  The key stations for initial testing; UH West O’ahu, East Kapolei, Waipahu 

(energized), and Ho’opili (energized) will be energized by the end of March. 
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 HART must enter into an agreement with HECO over a power quality issue that was 

mentioned in the Core Systems Section of this report.  HECO identified a power 

quality issue with HART traction power loads.  HART is pursuing the procurement of 

Static Synchronous Compensators (STATCOMS) to address this issue.  This may 

require some environmental analysis/clearance.  HART anticipates finalizing this 

MOU between HECO, HART and DTS (DTS must be a part of the agreement because 

it will extend into operations) by April 30, 2019. 

 HART and HECO have executed Construction Services Agreements for AGS and 

CCGS.  HART’s contractors must perform the relocation work for the 138kV lines 

due to unavailability of HECO crews.  HART will bear all costs of the relocations.  

This work is progressing; however, HECO designs are being completed on a just-in-

time basis.  HART is concerned the lack of float in the design schedule could become 

a problem.  Further discussion of this item is covered in the Core Systems section 2.1.3 

of this report. 

2.2 Environmental Mitigation Measures 

 Proposed Design Changes/Refinement – HART is considering several proposed 

design refinements that may require additional environmental review.  FTA and 

HART hold meetings, as needed, to discuss the status of any potential changes.  HART 

has submitted information on each proposed change for FTA to determine the level of 

documentation required to assess impacts and subsequent mitigation measures: 

o LCC TPSS / HECO Service Vehicle Parking – FTA  approved the Post-ROD for 

this item. 

o Otani Parcel Right-of-way and TPSS 21 Substation relocation received FTA 

approval for a full take. 

2.3 Project Management Plan (PMP) and Sub-Plans 

HART sent the PMP and QMP to FTA and PMOC on December 19, 2018.  Following is 

the status of all management plans: 

 

HART Management Plans 

Plan Rev. Date Approved Status 

Before-and-After Study Plan 1.0 January 4, 2018 Approved/Baselined 

Bus Fleet Management Plan (BFMP) 4.0 January 4, 2018 Revision due 3/29/19 

Buy America Plan (BAP) 2.0 December 6, 2017 Revision due 4/15/19 

Configuration Management Plan (CFMP) 4.0 February 28, 2018 Approved/Baselined 

Construction Management Plan (CMP) 4.0 December 11, 2017 Approved/Baselined 

Construction Safety and Security Plan (CSSP) 5.0 December 7, 2017 Approved/Baselined 

Contract Packaging Plan (CPP) 6.0 December 13, 2017 Approved/Baselined 

Force Account Plan 2.0 December 7, 2017 Revision due 3/29/19 

HART Procurement Manual 0.0 December 13, 2017 Revision due 4/15/19 

Interface Management Plan (IMP) 4.0 January 12, 2018 Approved/Baselined 

Mitigation Monitoring Plan (MMP) 3.0 January 4, 2018 Approved/Baselined 

Operation and Management Plan (OMP) 1.2.0 February 28, 2018 Approved/Baselined 

Preliminary Hazard Analysis (PHA) 3.0 December 7, 2017 Approved/Baselined 
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HART Management Plans 

Plan Rev. Date Approved Status 

Project Financial Plan (PFP) 0.0 December 24, 2012 Revision due 3/29/19 

Project Management Plan (PMP) 7.0 December 10, 2018 Approved/Baselined 

Public Involvement Plan (PIP) 2.0 December 6, 2017 Approved/Baselined 

Quality Management Plan (QMP) 4.0 November 9, 2018 Approved/Baselined 

Rail Activation Plan 2.0 February 8, 2019 Approved/Baselined 

Rail Fleet Management Plan (RFMP) 2.0 December 11, 2017 Approved/Baselined 

Real Estate Acquisition Management Plan (RAMP) 7.0 January 23, 2019 Approved/Baselined 

Risk and Contingency Management Plan (RCMP) 3.0 March 6, 2018 Approved/Baselined 

Safety and Security Certification Plan (SSCP) 7.0 January 30, 2019 Approved/Baselined 

Safety and Security Management Plan (SSMP) 8.0 January 30, 2019 Approved/Baselined 

Sensitive Safety Information Plan 1.0 December 13, 2017 Approved/Baselined 

Staffing and Succession Plan 6.0 May 25, 2012 Approved/Baselined 

System Integration and Test Plan (SITP) 2.0 December 7, 2017 Approved/Baselined 

2.4 Management Capacity and Capability (MCC) 

 HART has consistently experienced turnover of key management staff over the life of 

the project.  Two significant vacancies occurred in January 2019.  The Chief Financial 

Officer, Robert Yu, and the Director of Transit Property Acquisition and Relocation, 

Richard Lewallen, left HART. HART filed the Director of Transit Property and 

Relocation with Dylan Jones.  Mr. Jones started working at HART on April 10, 2019. 

The following table shows the status of recruiting to fill several management positions. 

 

HART Project Management Positions to be Filled 

Position Status 

Chief Financial Officer 
Candidate recommended to Board for 

concurrence. 

Deputy \Director of Contracts Administration Recruiting/Interviewing 

Construction Claims Manager Filled with Dave Diamon. 

Grants Manager On-hold, pending CFO hire. 

2.5 Project Cost 

 It is important to understand that HART is managing the project to a smaller budget, 

HART’s Estimate at Completion, than that directed by FTA in its September 21, 2018 

letter to HART.  FTA directed that HART add $134 million to total contingency, 

which HART did in its 2018 Recovery Plan.  The following table lays out the two 

budgets.  The biggest differences between the two are in contingency and financing 

amounts. It is also important to understand that FTA has not modified the Full Funding 

Grant Agreement, the formal agreement between the federal government (FTA) and 

the City and County of Honolulu. 
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Project Cost Summary ($ in millions) 

Budget Category 
2018 Recovery         

Plan Budget 

HART’s Estimate at 

Completion Budget 
Difference 

Base Cost without Contingency $7,312 $7,289 $23 

Total Contingency 987 876 111 

Total Project Capital Cost 8,299 8,165 134 

FFGA Finance Charges 635 584 51 

This Subtotal Project Cost 8,934 8,749 185 

Post-RSD Finance Charges 254 271 -17 

Total Project Cost $9,188 $9,020 $168 

 

 Public-Private Partnership (P3) – HART accomplished the following to confirm the 

recommendation to change to a P3: 

o HART approved P3 at its Board meeting on September 27, 2018. 

o HART has procured a Legal Advisor through a July 10, 2018 contract award. 

o HART procured a Financial Advisor by awarding a contract on October 24, 2018. 

o HART must incorporate the P3 scenario into its MPS to assess impacts to the RSD 

under the P3 approach as compared to a DB approach for CCGS and the PHGTC. 

HART issued RFP Part 1 for a P3 contract on September 28, 2018. Milestone dates 

for the P3 approach are summarized in Section 2.1.1 of this report.  The adjusted 

NTP for the P3 versus the original DB contract has been offset by an assumed 

efficiency achieved by removing the contract interface between the DB and the 

Core Systems contract. HART stated that it does not intend to adjust the 

construction scheduling in the MPS prior to receiving P3 proposals in 2019.  HART 

has revised this position is currently developing a construction schedule for the 

CCGS section.  The Independent Cost Estimate and Schedule for the CCGS will be 

delivered to the PMOC on April 18, 2019. 

o HART has indicated a P3 procurement could contain language that allows HART 

to award a DB contract to one of the proposing P3 teams if it is determined that the 

Design-Build-Finance-Operate-Maintain (DBFOM) approach is not feasible due to 

financing costs or O&M considerations. 

o DTS informed the PMOC that it issued an NTP to Jacobs to develop a bottoms-up 

estimate for the O&M effort.  This effort should be completed in the first quarter 

of CY 2019. HART stated at the February Progress Meeting that a planning level 

estimate has been updated for the O&M that is being refined. 

 HART expended $60 million during February 2019, and has expended a total of 

$3.551 billion through February 22, 2019.3 

 The table on the following page provides a comparison by Standard Cost Category 

(SCC) as well as expended amounts for the 2018 Recovery Plan Budget and HART’s 

current Estimate at Completion (Data as of February 22, 2019). 

 

                                                 
3 HART’s March 2019 Monthly Progress Report, page 9. 
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SCC Description 

2018 RECOVERY PLAN BUDGET HART ESTIMATE AT COMPLETION 

Incurred Base 
Cost 

Contingency Total 
Base 
Cost 

Contingency Total 

10 Guideway & Track Elements (Route Miles) 1,385,613,350 222,868,325  1,608,481,675  1,380,011,165 228,470,511 1,608,481,676 713,203,477 

10.02 Guideway: At-grade semi-exclusive (allows cross-traffic) 17,378  0  17,378  17,378 0  17,378  17,378  

10.04 Guideway: Aerial structure 1,243,170,339 214,668,325  1,457,838,664  1,237,568,154 220,270,511  1,457,838,665  635,836,835 

10.05 Guideway: Built-up fill 0  0  0  0  0  0  5,054,744  

10.06 Guideway: Underground Cut and Cover 0  0  0  0  0  0  (1,228,000) 

10.08 Guideway: Retained cut or fill 142,425,633  8,200,000  150,625,633  142,425,633 8,200,000  150,625,633   

10.09 Track:  Direct fixation       77,597,271 

10.11 Track:  Ballasted    0  0  0  2,394,373  

10.12 Track:  Special (switches, turnouts)    0  0  0  1,530,876  

20 Stations, Stops, Terminals, Intermodals 740,278,879  91,423,195  831,702,074  731,689,828  100,921,120  832,610,948  151,451,038 

20.01 At-grade station, stop, shelter, mall, terminal, platform 4,956,181  8,505,325  13,461,506  4,956,181  8,505,325  13,461,506  7,853,021 

20.02 Aerial station, stop, shelter, mall, terminal, platform 548,219,008  54,496,453  602,715,461  550,867,020  52,757,315  603,624,335  125,055,674 

20.04 Other stations, landings, terminal 0 0 0 0 0 0 0 

20.06 Automobile parking multi-story structure 121,609,473  26,632,475 148,241,948  121,609,473  26,632,475 148,241,948  0  

20.07 Elevators, escalators 65,494,217  1,788,942  67,283,159  54,257,154 13,026,005 67,283,159 18,542,343 

30 Support Facilities: Yards, Shops, Admin. Bldgs. 100,806,854 0 100,806,854 100,806,854  0  100,806,854  120,057,692  

30.01 Administration Building 0  0  0  0  0  0  231,250  

30.02 Light Maintenance Facility   3,057,240  0   3,057,240   3,057,240  0   3,057,240  7,582,704  

30.03 Heavy Maintenance Facility  64,479,556  0   64,479,556   64,479,556  0   64,479,556  46,295,366  

30.04 Storage or Maintenance of Way Building  8,619,230  0   8,619,230   8,619,230  0   8,619,230  8,892,739  

30.05 Yard and Yard Track  24,650,828  0   24,650,828   24,650,828  0   24,650,828  57,055,633  

40 Sitework & Special Conditions 2,315,294,490 230,442,932  2,545,737,422  2,303,004,979 236,810,802 2,539,815,781 873,891,212 

40.01 Demolition, Clearing, Earthwork 33,446,029  1,038,000  34,484,029  33,446,029 1,038,000 34,484,029 20,567,843 

40.02 Site Utilities, Utility Relocation 784,993,474  97,126,874  882,120,348  775,373,621 99,740,085 875,113,706 210,927,995 

40.03 Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 33,829,683  515,000  34,344,683  33,829,683  515,000 34,344,683 7,916,637 

40.04 Environmental mitigation, e.g. wetlands, historic/archeologic, parks 5,518,864   5,518,864  5,518,864 0 5,518,864 11,391,864  

40.05 Site structures including retaining walls, sound walls 21,764,985  6,884,511  28,649,496  21,764,985  6,884,511  28,649,496  14,984,641 

40.06 Pedestrian / bike access and accommodation, landscaping 14,744,276  500,000  15,244,276  14,744,276  500,000  15,244,276  2,326,146 

40.07 Automobile, bus, van access ways including roads, parking lots 264,580,524  29,237,568  293,818,092  264,580,524  29,237,568  293,818,092  72,122,147 

40.08 Temporary Facilities and other indirect costs during construction 1,156,416,655  95,140,979  1,251,557,634  1,153,746,997  98,895,638 1,252,642,635 533,653,939 

50 Systems 313,983,939  16,033,668  330,017,607  317,420,648  17,049,727 334,470,375 142,586,154 

50.01 Train control and signals  157,077,732  7,756,522 164,834,254  160,514,441  8,772,581 169,287,022 53,869,632 

50.02 Traffic signals and crossing protection 3,172,131  598,725 3,770,856 3,172,131  598,725 3,770,856 98,000  

50.03 Traction power supply:  substations   32,396,808  0 32,396,808  32,396,808  0 32,396,808 15,400,610  

50.04 Traction power distribution:  catenary and third rail  37,120,977  0 37,120,977  37,120,977  0 37,120,977 27,086,531  

50.05 Communications  65,390,742  0 65,390,742  65,390,742  0 65,390,742 38,652,404 

50.06 Fare collection system and equipment 15,015,206  7,678,421  22,693,627   15,015,206  7,678,421 22,693,627 4,785,470  

50.07 Central Control 3,810,343 0  3,810,343   3,810,343  0 3,810,343 2,693,507  

CONSTRUCTION SUBTOTAL (10 - 50)  4,855,977,512  560,768,120  5,416,745,632  4,832,933,474 583,252,160 5,416,185,634 2,011,189,573 

60 ROW, Land, Existing Improvements 254,835,574  106,789,890  361,625,464  254,835,574 106,789,890 361,625,464 160,803,105 

60.01 Purchase or lease of real estate   171,400,000 101,500,000 272,900,000  171,400,000   101,500,000 272,900,000 136,999,386 

60.02 Relocation of existing households and businesses 83,435,574  5,289,890  88,725,464  83,435,574 5,289,890 88,725,464 23,803,719 

70 Vehicles 211,389,952 0  211,389,952  211,389,952 0 211,389,952  109,696,948 

70.01 Light Rail  190,383,694  0   190,383,694   190,383,694  0   190,383,694  97,314,124 
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SCC Description 

2018 RECOVERY PLAN BUDGET HART ESTIMATE AT COMPLETION 

Incurred Base 
Cost 

Contingency Total 
Base 
Cost 

Contingency Total 

70.02 Heavy Rail 0  0 0 0  0 0 0 

70.05 Other  128 ,700 0 128,700   128,700 0 128,700  493,700 

70.06 Non-revenue vehicles  14,371,344  0 14,371,344   14,371,344  0 14,371,344  11,889,124 

70.07 Spare parts  6,506,214  0 6,506,214   6,506,214  0 6,506,214  0 

80 Professional Services 1,989,870,725  97,630,139  2,087,500,864  1,989,870,725  98,190,139  2,088,060,864 1,264,125,546 

80.01 Preliminary Engineering 54,753,840  0  54,753,840  54,753,840  0  54,753,840  195,640,038 

80.02 Final Design 584,149,899  31,512,697  615,662,596  584,149,899 31,512,697 615,662,596 310,884,183 

80.03 Project Management for Design and Construction 668,557,925  29,851,833  698,409,758  668,557,925 29,851,833 698,409,758 377,993,437 

80.04 Construction Administration & Management  278,640,420  28,220,008 306,860,428 278,640,420  28,220,008 306,860,428 174,937,621 

80.05 Professional Liability and other Non-Construction Insurance  99,340,000  4,000,000  103,340,000 99,340,000  4,000,000  103,340,000 45,284,642 

80.06 Legal; Permits; Review Fees by other agencies, cities, etc. 99,928,698  3,768,439  103,697,137  99,928,698  3,768,439  103,697,137  37,111,497 

80.07 Surveys, Testing, Investigation, Inspection 141,686,622  277,162 141,963,784 141,686,622  277,162 141,963,784 71,370,287 

80.08 Start up  62,813,321  0  62,813,321  62,813,321  560,000  63,373,321 50,903,841 

   90         SUBTOTAL (10 - 80) 7,312,073,763 765,188,149  8,077,261,912  7,289,029,725 788,232,189 8,077,261,914 3,545,815,172 

 Unallocated Contingency 0  221,738,087  221,738,087 0  87,792,279 87,792,279 0 

  100        SUBTOTAL (10 – 90) 7,312,073,763  986,926,236  8,298,999,999  7,289,029,725 876,024,468 8,165,054,193  3,545,815,172 

100 Finance Charges 635,000,000  0  635,000,000  583,707,000 0 583,707,000  4,654,305  

               TOTAL FFGA Project Cost (10 – 100) 7,947,073,763  986,926,236  8,933,999,999  7,872,736,725 876,024,468 8,748,761,193  3,550,469,477 
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2.5.1 Contingency 

The November 19, 2018 Recovery Plan includes $987 million in allocated and unallocated 

contingency. HART has stated that it is committed to honoring the budget established in 

their previously submitted Recovery Plan (September 2017).  Under that budget, HART’s 

March 2019 monthly report, as of February 22, 2019, shows that HART has $876 million 

total contingency available, which is no change from last month.4   

The PMOC has requested that HART begin reporting cost and schedule contingency with 

respect to minimum Drawdown curves.    At the March 2019 Progress meetings, HART 

shared updated drawdown curves relative to the actual contingency level.  HART did not 

include drawdown curves at the April Progress meeting, nor did it include the curves in its 

March report as had been requested by the PMOC.  HART stated that the updated cost and 

schedule curves were not ready for release. 

HART Recovery Plan –  

o HART’s previous Recovery Plan dated September 2017 was reviewed by the FTA 

and PMOC. Since that date, the PMOC conducted a Risk Refresh Workshop on 

February 27, 2018 to assess HART’s Recovery Plan budget and schedule.  The 

PMOC’s Final 2018 Risk Refresh Report, which was transmitted to HART on June 

29, 2018, incorporated updated cost and schedule information that was provided by 

HART subsequent to the workshop. According to the Risk Refresh Report: 

 The revised RSD should be no earlier than September 2026, which represents 

the 65% confidence level in the Schedule Risk Model. 

 The predicted FTA model cost outcome at the 50% confidence level is $8.299 

billion. With $855 million in finance costs, the total project cost would be 

$9.154 billion Total Project Cost. 

o HART continues to project an RSD of December 2025 with 11.5 months of 

contingency; although its Recovery Plan schedule update reflects an RSD of 

September 2026.  HART indicated it will continue to manage the project to a 

December 2025 schedule and a budget of $8.165B.  Note, that the procurement 

schedule for the City Center section has been delayed a total of six months from 

the anticipated NTP, identified during the 2018 Risk Refresh.  The PMOC remains 

concerned that artificially accelerating the completion schedule will result in 

potentially higher costs and quality deficiencies.   

 

2.5.2 Funding Sources 

During Special Session in September 2017, the State Legislature passed Act 1, which 

provides additional funding to the City and HART to complete the Project as originally 

scoped.  On Tuesday, September 5, 2017, the Governor of the State of Hawaii signed Act 

1 into law, which: 

 Authorized an extension of the 0.5% General Excise Tax (GET) surcharge three (3) 

years from December 31, 2027, to December 31, 2030; and, 

 Increased the state‐wide Transient Accommodation Tax (TAT) by 1.0%, and 

dedicated the revenues from that increase to the capital costs of the Project.  

                                                 
4 HART’s March 2019 Monthly Progress Report, page 13. 
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 Decreased the State’s administrative share of GET from 10% to 1% effective 

September 5, 2017. 

Subsequent to the State action, the City Council adopted Ordinance 17‐48 in support of the 

funding language in the bill, and the Mayor signed the same on September 7, 2017. 

 

The following table shows funding sources at time of FFGA, at the time of the 2017 

Recovery Plan, and as presented in the November 2018 Recovery Plan, which reflects the 

legislative action discussed above. 

 

Sources of Funding Over Time  

Source 

($ in millions) 

2012 

FFGA 

2017 

Recovery 

Plan 

2018 

Recovery 

Plan 

Beginning Cash Balance 0 298 298 

Interest Income on Cash Balance 7 3 0 

General Excise Tax (GET) 3,358 5,873 5,990 

Section 5309 1,550 1,550 $1,550 

Section 5307 210 0 0 

All Other (ARRA $4 million, the rest from interest 

income and rent) 

4 
4 13 

Transient Accommodation Tax (TAT) 0 1,111 1,182 

City Subsidy ‐ HART Administration 0 160 214 

Additional Funds FY2018‐ FY2030 0 54 0 

Total 5,122 $9,053             $9,188 

2.6 Project Schedule 

The table below presents the grantee’s target dates for key milestones of this New Starts 

Project as identified in its MPS.  

 

Milestone Description Finish Date 

FTA Award Full Funding Grant Agreement (RSD) January 31, 2020 

Interim Revenue Service (East Kapolei Sta. to Aloha Stadium Sta.) December 2020 

Revenue Service Date (Segment 2/Full RSD) 
December 2025/ 

September 2026 

 

HART continues to report on the desired RSD of December 2025; however, the November 2018 Recovery 

Plan RSD is September 2026. 

 

The current MPS includes 350 days of contingency. Note that this schedule accepts a delay 

in the anticipated P3 NTP of two months.  HART chose to shorten the duration of the Start-

up and Testing phase rather than use any schedule contingency.   

The MPS requires revision because of re-packaging the remaining contracts into a P3 

contract.  HART has not incorporated details for a P3 scenario into MPS to assess impacts 

on the RSD. HART has adjusted its schedule to include P3 procurement activities, but has 
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assumed construction scheduling remains unchanged; similarly, HART is holding the same 

RSD until it gets new information from P3 proposers.  HART stated it is creating a new 

schedule that includes consideration of the P3 delivery method.  .  HART is expected to 

deliver its revised schedule and cost that consider the P3 delivery method on April 18, 

2019. 

The following table is a look ahead for important project oversight activities: 

 

 

Upcoming Project Oversight Activities 

Activity Responsibility Date 

FTA Quarterly  FTA, HART and PMOC May 1, 2019 

HART Change Management Process 

Review  
PMOC  May 15, 2019 

Meeting Monthly Progress Meeting  FTA, HART and PMOC  June 12, 2019  

Rail Activation Readiness – MSF 

Automation 
FTA, HART and PMOC June 30, 2019 

Monthly Progress Meeting FTA, HART and PMOC July10, 2019 

2.7 Quality Assurance/Quality Control (QA/QC) 

 WOFH Tendons – HART reported at the January Progress Meeting that this issue is 

closed. A long term Tendon monitoring plan has been accepted.  The PMOC received 

a copy of the plan March 13, 2019. 

 LRV Underframe – A Material defect was identified during ultrasound testing of 

welds.  The defect is with an aluminum extrusion part that makes up the vehicle under 

carriage. 8 of 27 frames require repair.  AHJV instrumented LRV 1 with strain gauges 

during dynamic testing in June 2018 to confirm assumptions on the loads of the LRV 

frame.  Six frames were returned to Italy for corrective action. The corrective action 

on the six is complete, and the LRVs will be shipped to Pittsburg, CA.  The cars will 

be shipped upon resumption of trains being shipped to Honolulu because the Pittsburg 

facility has limited storage capacity.    Two of the eight cars are in Honolulu.  They 

will be sent back for corrective action in the first half of 2019. 

 Passenger Vehicles Floor and Roof Design Verification Test Failures – The Hitachi 

vehicles failed the required NFPA 130 (ASTM E-119) test.  The vehicle will be re-

tested in Italy on May 9 and May 17, 2019. 

 Six communications cabinets supplied by Nokia require retrofit to allow completion 

of testing and commissioning of the MSF yard.  The retrofit should be completed in 

the first quarter of 2019. 

2.8 Safety and Security 

 Safety Certification 

 West Segment is 57% complete. 

 East Segment is 22% complete (decrease from February report due to the addition 

of Certifiable items). 
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 HRHJV Safety and Security Certification Manager was on site approximately 10 days 

once every 6 weeks.  HRHJV continues to rely on Mr. Bob Davis to fill the role of 

both the Operations Safety Manager and the Construction Safety Manager.  HART 

has emphasized that this is not a long-term solution.  Several incidents occurred in 

January that highlighted the need for full time staff for both roles.  After two 

derailments involving hi-rail vehicles and damage to train #3, HART sent a letter to 

HRHJV requiring a “safety stand down” on vehicle operations until the safety issues 

are addressed.  HRHJV had identified a candidate for a permanent replacement to 

begin in April 2019.  This individual removed himself from consideration.  Bob Davis 

has been extended to June 30, 2019. 

 Construction safety record continues to be positive.  The incident rate is well below 

local levels.  The rates for the last half of 2018 did exceed the national average, 

however. 

 HART signed a contract with a Safety and Security Support Consultant; NTP was 

January 31, 2019. 

2.9 Buy America 

 In early 2018, HART commenced the post‐delivery audit of rolling stock pursuant to 

49 CFR Part 663. Raul V. Bravo + Associates (Raul Bravo) was retained to conduct 

the post‐delivery audit of HRHJV delivery of its rolling stock. In November 2018, the 

audit findings showed that HRHJV failed to meet the Buy America domestic content 

requirements.  Immediately thereafter HRHJV submitted to HART its corrective 

action plan to meet the Buy America requirements.  HART has approved the corrective 

action plan.  Raul Bravo was tasked with confirming that the changes committed to in 

the Corrective Action Plan bring the vehicles into compliance.  RBV+A reviews 

confirmed that the proposed solutions meet the requirements. Raul Bravo & 

Associates is finalizing the report.  The report was scheduled to be completed by the 

end of February 2019.  The report was not complete at the time of the April Progress 

meetings. 

 Ship America –MARAD has confirmed via an email to HART that AHJV has 

executed a contract with a US flag carrier.  HART must continue to monitor AHJV to 

ensure all Ship America requirements are satisfied throughout the duration of the 

contract. 

2.10 Operations & Maintenance (O&M) 

 The City’s Department of Transportation Services (DTS) is developing an 

organizational chart and staffing plan.  Their initial plan consists of a hybrid 

organization that pulls staff from each of the four DTS divisions and other City 

departments.  The FY 2019 proposed budget includes 10 DTS positions dedicated to 

rail (these hires are advancing slowly). More critical, however, is staffing the new 

Deputy Director of DTS position who will be responsible for leading rail operations 

and maintenance.  This will not occur until FY 2020.  The PMOC, at the November 14, 

2018 oversight meeting emphasized hiring this position as quickly as possible.  Having 

this position start no earlier than July 1, 2019 is already later than desirable (this is even 

more critical with a goal to begin interim revenue service in October 2020).  Any delay 

in recruitment and hiring would exacerbate this concern and jeopardize the interim 

RSD.  DTS’ consultant Jacobs has hired a new HR resource who was previously with 

the City of Honolulu to help expedite the hiring plan.  This includes two critical 
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positions, the Operations Safety Manager and the Operations Manager (Deputy 

Director) position. 

 The planned Interim Opening is scheduled for December 2020; with a challenge date 

of October 2020.  The PMOC has expressed concern that the transition plan may not 

be adequately developed, and sufficient resources may not be allocated to support pre-

revenue testing and revenue operations.  In addition, the PMOC recommends that 

interim passenger service startup be treated as a first revenue service date and all 

required reviews and certifications including an OP-54 Readiness for Revenue Service 

review be completed.  DTS and HART continue to work together to develop an MOU 

for the transition of O&M activities. HART and DTS committed to submitting the 

MOU to the PMOC by March 1, 2019.    HART did not produce the MOU.  According 

to HART, there are still a few technical differences in expectations between the two 

entities that need to be resolved.  Both groups agree that cooperation is progressing 

well, despite their inability to complete the MOU. The PMOC received the MOU on 

April 12, 2019. 

 HDOT conducted the its second regular on-site  during April.  These will be held every 

other month until the project is open to the interim revenue service.  HDOT intends to 

hold the site visits concurrent with PMOC visits to ensure sufficient communication 

and cooperation between the two. 

 The O&M Roadmap is being integrated into the Rail Activation Plan (RAP).  The 

Director of Readiness and Activation stated that he will have the Rail Activation Plan 

including a Roadmap by the end of 2018. A copy of the RAP was shared with the 

PMOC at the March 12 meeting.  Development of the RAP was one of the new 

Director’s key responsibilities.  In addition, DTS has identified a senior staff member 

who will be responsible for revising the RFMP, provide input into the RAP, and 

develop the Roadmap.   

2.11 Project Risk 

HART has developed a robust risk management program with support from its Program 

Management Consultant.  They are using a bottoms-up risk modeling approach. The focus 

is primarily on construction contracts.  PMOC has emphasized that HART must still focus 

on soft costs, ancillary contracts, and Real Estate since they can impact overall cost and 

schedule.  

 

 

HART’s Risk Manager: 

 Reports risk updates by project on a monthly basis. The latest was in February 2019.  

 Performs a model update of the program on a quarterly basis. The latest quarterly 

update was December 2018. In its March 2019 Monthly Progress Report, based on 

February 2019 risk data, HART reported: 

o An 80% confidence level that the project will be completed at or below $7.923 

billion, which is within the overall project budget of $8.165 billion. The cost at 

completion forecast decreased by $17.6 million over the prior update.  

o The 65% confidence level for completing the project by the full RSD is February 

2026. This result is based on using a Design-Build approach to project completion.  

HART continues to believe the December 2025 RSD may be attainable. HART 

intends to evaluate the effect of changing to a P3 procurement for the City Center 
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section in the next several months to address more accurately the revised P-65 

completion date. 
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2.12 Action Item Table 

 

Item No. Item 
Responsible 

Party 

Date 

Identified 

Date 

Due 

Date 

Completed 
Status 

8.15.18-5 
AHJV Construction Safety 

Manager Status 
HART 

August 

2018 
January 2019 

 Bob Davis serves in interim role.  

A candidate had been identified for 

a permanent solution on site, but 

the individual chose not to accept 

the position.  Bob Davis is 

approved to remain in the role 

until June 30, 2019.  

9.12.18-1 
Replace Fiscal Officer and Grant 

Manager 
HART 

September 

2018 

September 28, 

2018 

 Fiscal Officer position has been 

filled by former Grant Manager 

(Ruth Lohr).  Grant Manager 

position is now vacant, and being 

recruited. The Chief Financial 

Officer position is now vacant and 

being filled on interim basis by the 

Fiscal Officer. 

9.12.18-2 

West Oahu Station Property 

Rights/ DR Horton 
HART 

September 

2018 

TBD  DLNR wishes to retain its airspace 

rights over the parking lot for its 

future use.  DLNR has asked 

HART to facilitate the transactions 

necessary to meet its demands. 

Cost to bring utilities to the 

property being negotiated. DLNR 

property cannot be condemned 

until all issues are resolved. 

10.17.18-01 

Provide PMOC with copy of 

DTS-HART Memorandum of 

Agreement  

DTS 
October 

2018 

October 2018 April 12, 2019 

Completed 
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Item No. Item 
Responsible 

Party 

Date 

Identified 

Date 

Due 

Date 

Completed 
Status 

10.17.18-05 

Provide contingency drawdown 

curves in Monthly Report in 

November and at November 

oversight meetings 

HART 
October 

2018 

November 2018  Final updated version was handed 

out at March Progress Meeting.  

Cost and Schedule Curves to be 

included in the March Monthly 

report and all Monthly Progress 

Reports thereafter. HART did not 

include in the March report, nor 

did they provide the curves. 

1.10.19-02 

Calculation of DBE Goal 

Attainment: Report to FTA with 

recommendation that FTA 

review HART program and 

calculation. 

PMOC 
January 

2019 
  

This needs to be a discussion 

between HART, DTS and FTA. 

3.13.19-01 
HART full description of failed 

NFPA 130 Fire Test for vehicles. 
HART March 2019 April 1, 2019 3/27/19 Complete 

4.10.19-01 

HART to provide Layout 

drawing of Howard Hughes 

property 

HART April 2019 June 12, 2019  
HART to share at June Progress 

Meeting 

4.10.19-03 
HART to send Real Estate 

Matrix 
HART April 2019 April 15, 2019 4/10/19 Complete 

4.10.19-04 
HART to submit HART/DTS 

MOU 
HART April 2019 April 12, 2019 4/12/19 complete 

4.10.19-05 
HART to send updated 

Contingency draw down curves 
HART April 2019 April 19, 2019  

Cost curve was sent, No schedule 

curve. 

4.10.19-05 

Hart Safety to notify PMOC 

when the Safety Certification 

schedule has been incorporated 

into the MPIS 

HART April 2019    

4.10.19-06 
HART Core System to send 

Project test plan to PMOC 
HART April 2019    

4.10.19-07 

PMOC to request FTA have a 

the Region Real Estate resource 

participate in the April 29, 2019 

Breakout session 

PMOC April 2019 April 15, 2019 April 15, 2019 
FTA will participate on conference 

call. 
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3.0 APPENDICES 

Appendix A:  Acronym List 

 
AGS ▪ Airport Guideway and Stations 

AHJV ▪ Ansaldo Honolulu Joint Venture  

AIS ▪ Archeological Inventory Survey 

ARRA ▪ American Recovery and Reinvestment Act 

ATC ▪ Alternative Technical Concepts 

BAFO ▪ Best and Final Offer 

BCE ▪ Base Cost Estimate 

BFMP ▪ Bus Fleet Management Plan 

CCGS ▪ City Center Guideway and Stations 

CE&I ▪ Construction Engineering and Inspection 

CMP ▪ Construction Management Plan 

CPP ▪ Contract Packaging Plan 

CROE ▪ Construction Right of Entry 

CSC ▪ Core Systems Contract 

CSL ▪ Cross-hole Sonic Logging 

DAGS ▪ Department of Accounting & General Services 

DB ▪ Design-Build 

DBB ▪ Design-Bid-Build 

DBOM ▪ Design-Build-Operate-Maintain 

DCCA ▪ Department of Commerce and Consumer Affairs 

DHHL ▪ Department of Hawaiian Home Lands 

DLNR ▪ Department of Land and Natural Resources 

DOL ▪ Department of Labor 

EAC ▪ Estimate at Completion 

EIS ▪ Environmental Impact Statement 

FD ▪ Final Design 

FEIS ▪ Final Environmental Impact Statement 

FFGA ▪ Full Funding Grant Agreement 

FHSG ▪ Farrington Highway Station Group 

FPO ▪ Federal Preservation Officer 

FTA ▪ Federal Transit Administration 

FY ▪ Fiscal Year 

GEC ▪ General Engineering Consultant 

GET ▪ General Excise Tax 

GSA ▪ General Services Administration 

HART ▪ Honolulu Authority for Rapid Transportation 

HDOT ▪ Hawaii Department of Transportation 

HECO ▪ Hawaiian Electric Company 

IFB ▪ Invitation to Bid 

KHG ▪ Kamehameha Highway Guideway 

KHSG ▪ Kamehameha Highway Stations Group 

KIWC ▪ Kiewit Infrastructure West Company 

KKJV ▪ Kiewit Kobayashi Joint Venture 

LCC ▪ Leeward Community College 

LRV ▪ Light Rail Vehicle 

MCC ▪ Management Capacity and Capability 

MMP ▪ Mitigation Monitoring Program 

MOU ▪ Memorandum of Understanding 

MOW ▪ Maintenance of Way 

MPR ▪ Monthly Progress Report (prepared by HART) 

MPS ▪ Master Project Schedule 

MSF ▪ Maintenance and Storage Facility 
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NCR ▪ Non-Compliance Report 

NEPA ▪ National Environmental Policy Act 

NTP ▪ Notice to Proceed 

O&M ▪ Operations & Maintenance 

OCIP ▪ Owner Controlled Insurance Program 

OP ▪ Oversight Procedure 

P3 ▪ Public Private Partnership 

PHPS ▪ Pearl Highlands Parking Structure 

PMOC ▪ Project Management Oversight Contractor 

PMP ▪ Project Management Plan 

PMSC ▪ Project Management Support Consultant 

PSG ▪ Platform Screen Gate 

QA/QC ▪ Quality Assurance/Quality Control 

QAM ▪ Quality Assurance Manager 

QMP ▪ Quality Management Plan 

RAMP ▪ Real Estate Acquisition and Management Plan 

RCMP ▪ Risk and Contingency Management Plan 

RFB ▪ Request for Bids 

RFMP ▪ Rail Fleet Management Plan 

RFP ▪ Request for Proposals 

RFQ ▪ Request for Qualifications 

ROC ▪ Rail Operations Center 

ROD ▪ Record of Decision 

ROE ▪ Right of Entry 

ROW ▪ Right of Way 

RSD ▪ Revenue Service Date 

RWP ▪ Roadway Workers Protection 

SCC ▪ Standard Cost Category 

SOA ▪ State Oversight Agency 

SSCP ▪ Safety and Security Certification Plan 

SSMP ▪ Safety and Security Management Plan 

SSPP ▪ System Safety Program Plan 

SSRC ▪ System Safety Review Committee 

SSSPS ▪ System Safety and Security Program Standards 

STCC ▪ Specification Testing Conformance Checklist 

TBD ▪ To be Determined 

UH ▪ University of Hawaii 

USN ▪ United States Navy 

USPS ▪ United States Postal Service 

WOFH ▪ West Oahu/Farrington Highway 

WOSG ▪ West Oahu Stations Group 

YOE ▪ Year of Expenditure 
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Appendix B:  Contract Status 

 

CPP Description Contractor 

Original 

Contract 

Value 

CCO 

Current 

Contract 

Value 

Expended % Exp. 
Award 

Date 

Original 

Compl. 

Date 

Rev 

Compl. 

Date 

Notes 

DB120 WOFH DB KIWC 482,924,000  185,351,685  667,781,886 667,781,906 100% 11/11/09 10/21/13 03/03/17 Closeout ongoing 

DB200 MSF DB Kiewit/Kobayashi JV 195,258,000  86,517,032  281,775,032  281,775,032 100% 06/30/11 12/20/14 07/02/16 Closeout ongoing 

DB320 KHG DB KIWC 372,150,000  31,439,030  403,589,030 403,489,029 100% 06/30/11 10/15/14 09/30/17 Closeout ongoing 

DB450 AGS DB STG JV 874,750,000  (14,010,671) 860,739,329 376,657,078 44% 09/20/16 05/01/21 05/03/21   

DBB171 WOSG Nan, Inc.  56,088,470  14,051,833 70,140,303 48,156,550 69% 07/20/15 03/12/18 07/02/18   

DBB271 FHSG Hawaiian Dredging 78,999,000  11,641,000 90,640,000 77,302,514 85% 06/22/15 01/16/18 1/16/19   

DBB371 KHSG Nan, Inc.  115,805,845  7,388,138  123,193,983 57,026,891 46% 01/27/16 05/17/19 05/17/19   

DBB385 Ramp H2R2 Royal Contracting 5,203,646  489,132 5,692,778  5,377,860  95% 05/18/15 10/02/16 02/28/18   

DBB505 Airport Utilities DBB Nan, Inc.  27,993,290  726,200  28,719,489  28,719,489  100% 06/30/14 02/06/16 10/07/16   

DBB525 Airport GW 7‐Pier DBB HDCC/CJA JV 3,973,000  54,843  4,027,843  4,027,843  100% 09/18/14 02/28/15 04/24/15 Closed 

DBB511 City Center Utilities Relocation 

Construction 

Nan, Inc. 400,000,000 0 400,000,000 5,127,199 1% 05/31/18 05/31/22 05/31/22  

DBB602 UHWO Temp PnR /Road B Nan, Inc.  11,589,300  1,283,023  12,872,323  6,833,755 53% 12/15/17 7/16/2019     

DBOM920 Core CSC DBOM Ansaldo/Honolulu JV 573,782,793  42,699,327  616,482,120 382,462,101 62% 11/28/11 03/15/19 6/2019 Schedule will be revised to 

reflect CAM dates when better 

information is available. 

FD140 WOSG FD AECOM 7,789,000  5,642,995  13,431,995  12,628,233 94% 06/15/12 11/14/16 11/30/19 Term of contract until 

completion of services 

FD240 FHSG FD AECOM 9,300,696  7,197,120  16,497,816  15,516,398  94% 01/12/11 11/14/16 11/30/19 Term of contract until 

completion of services 

FD340 KHSG FD Anil Verma, Inc. 8,702,592  4,264,554  12,967,146  12,355,088 95% 11/16/12 06/14/17 11/30/19 Term of contract until 

completion of services 

FD430 Airport GW & Util. FD AECOM 38,840,960  4,111,440  42,952,400  43,030,756  100% 12/22/11 06/30/17 06/30/17 Closeout ongoing 

FD440 ASG FD AECOM 10,177,365  (117,545) 10,059,820  10,059,820  100% 11/07/12 01/27/14 07/01/15 Closeout ongoing 

FD530 CC GW & Util FD AECOM 43,948,220  13,941,087  57,889,307  53,890,533 93% 07/30/12 04/30/18 09/30/19 Combined with Dillingham and 

Kaka’ako Stations into DB 

Contract. 

FD550 DKSG FD Perkins & Will 18,321,918  (6,020,837) 12,301,081 12,253,081  100% 08/08/13 11/01/14 01/15/16 Closeout ongoing 

MI900 Fare Collection DFI INIT 15,464,198  361,470  15,825,668  5,468,495  35% 4/18/2016 01/14/29 01/14/29   

FD701 KH Civil Design Lyon Associates 60,000 0 60,000 60,000 100 01/28/18 01/31/19 01/31/19  

MI930 Elevators & Escalators Schindler  50,982,714  3,491,495 54,474,209 18,757,343 34% 07/31/13 05/01/18 05/17/19 Schedule may be delayed due 

to revised CAM dates. 

MM290 CEI West PGH Wong  54,232,480  36,000,000  90,232,480  70,859,800 79% 01/09/14 01/08/20 01/08/20   

MM595 CEI East AECOM 63,083,417  (50,377,317) 12,706,100  12,711,366  100% 01/07/14 01/06/19 01/06/16   

MM596 CEI East 2 Stantec 55,036,130  0  55,036,130  41,168,270 75% 9/10/2015 12/31/19 12/31/19 Option for up to 2-year 

extension 

MM901 PMSC‐2 HDR 33,376,897  16,359,765 49,736,662 49,736,662  100% 02/23/12 03/07/17 03/07/17 Closeout Ongoing 

MM902 PMSC‐3 HDR 63,522,953    63,522,953  22,859,333 36% 1/1/2017 12/31/22 12/31/22   

MM905 GEC 1 PB 0  79,171,852 79,171,852 74,157,822 94% 8/24/2007 02/09/10 02/26/11 Closeout Ongoing 

MM910 GEC 2 PB 150,226,265    150,226,265  150,226,265  100% 6/30/2011 12/31/14   Closeout Ongoing 

MM913 GEC 3 CH2M 46,143,277  17,630,381  63,773,658  54,044,281 86% 12/05/13 04/04/19 04/04/19 Option for up to 3-year 

extension 

MM945 On‐Call Contractor Royal Contracting 1,000,000  1,000,000  2,000,000  2,000,786  100% 08/06/14 07/06/19 12/08/16 Closeout Ongoing 

MM946 On‐Call Hazmat Removal CH2M 12,006,227  2,075,000  14,081,227  5,271,807 37% 08/23/12 08/22/19 02/18/23   

MM947 On‐Call Contractor 2 Royal Contracting 7,500,000    7,500,000  7,495,456  100% 5/21/2015 05/20/20 05/20/20   

MM948 On‐call Contractor 3 Royal Contracting 20,000,000  6,000,000  26,000,000  24,563,100 95% 05/09/16 05/12/23 05/12/23   

MM949 On‐call Contractor 4 Royal Contracting 46,000,000  0  46,000,000  8,133,920 18% 01/10/18 11/30/24 11/30/24   

MM951 OCIP AON 55,870,308  200,000 56,070,308  41,329,755 74% 4/9/2014 04/09/30 04/09/30   

MM962 CSC Support Lea + Elliott 43,988,989    43,988,989  35,740,447 81% 2/10/2014 09/09/19 09/09/19 Option for up to 3-year 

extension 

MM964 Safety & Security Cons. Lawson 21,699,279 5,602,596  27,301,876 10,248,761 38% 04/23/14 01/31/17 01/31/19   
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Appendix C: PMOC Team 

 
Name Position Background 

Michael Radbill, PE Program Manager Overall responsibility for Hill’s PMO program.  Mr. Radbill has over 40 years of technical and management 

experience in the construction of Federal, state, local, and private projects, which types include public 

transportation, power generation, petrochemical, correctional, military, aviation, commercial, hotel, and others. 

Mr. Radbill was Task Order Manager for oversight of major rehabilitation projects undertaken by the Washington 

Metropolitan Area Transit Authority.  He was responsible for developing, updating, and analyzing critical path 

method (CPM) schedules; participation in resolution of construction disputes during negotiation, mediation, mini-

trial, and trial; testifying as an expert at trial regarding delays and damages; arbitrating construction disputes as a 

AAA arbitrator. Mr. Radbill helped to develop and taught as lead instructor the National Transit Institute’s 

Management of Transit Construction projects and as assistant instructor for the NTI course Quality Assurance and 

Quality Control for Transit Projects. 

Danny Rogers, PE Task Order 

Manager 

Responsible for oversight of this task order. He has more than 30 years of experience managing a wide variety of 

multidisciplinary engineering projects in the transit and highway fields. His transit experience includes Bus Rapid 

Transit and light rail projects. The majority of his transit work has been in the North Carolina, including work 

with the North Carolina Department of Transportation, Charlotte Area Transit System and GoTriangle.  The last 

fifteen years Mr. Rogers served as the Project Director for New Starts Projects for the CATS Blue Line Extension 

and then most recently with the GoTraingle Durham-Orange Light Rail Project.. 

Stephen Smith, PE Civil Engineer Stephen T. Smith, P.E., has more than 16 years of comprehensive and progressive project and construction 

management experience in complex public transit and transportation projects.  This experience includes civil 

engineering; planning, design, and engineering document review; design oversight and support during 

construction; construction planning, practices and methods; change management, claims, negotiations, and 

dispute resolution; project controls; cost estimating; alternative project delivery methods; contract procurement; 

quality assurance/quality control; and infrastructure asset maintenance management.  His transit, transportation, 

and general rail project and construction management experience includes streetcar; light rail; commuter rail; 

freight rail; BRT; rail and bus maintenance and support facilities; rail vehicle procurement; and municipal, state, 

and interstate bridge, roadway, and facility construction and maintenance. 

Chen Zhou, EIT Construction 

Management 

Manager 

Responsible for oversight of construction management activities and project scheduling.  She  

James Oswell, CCP Cost Estimating 

Manager 

Responsible for oversight of cost estimating and cost control. Mr. Oswell has 50 years of experience in the 

construction industry as a cost estimator and cost analyst. His career has focused on cost estimating, scheduling, 

project management, value engineering, claims resolution, and change order request processing for a wide range 

of projects including transit/transportation and heavy civil construction.  He specializes in escalation forecasting 

services for large capital programs for federal, state and local agencies. He has experience in the development and 

reconciliation of design phase estimates for transportation projects and he has established standards for designer-

provided third-party estimates. He is skilled at developing and maintaining current cost databases for specific 

geographical areas, as well as working with industry cost databases. In addition, Mr. Oswell has experience 

supervising the review of contractor progress schedules and pay applications.  
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Name Position Background 

Ben Bootorabi, EIT Project 

Scheduling 

Manager 

Responsible for oversight of project scheduling.  On the $450 million Lynx Blue Line South Corridor 9.6-mile  

light rail project for CATS, Mr. Bootorabi was the Task Order Manager responsible  for  providing monthly and 

quarterly reports to FTA, participating in the risk assessments; verifying grantee regulatory and compliance with 

federal and state requirements; reviewing and monitoring the project’s schedule, budget and design to ensure 

conformance with design criteria; evaluating the grantee’s technical capacity and capability; reviewing and 

monitoring the project’s scope, schedule, and budget. He has more than 30 years working on transportation 

projects as an assistant project manager, task order manger, lead project controls manager, claims specialist, 

project coordinator/planner, troubleshooter, cost control engineer and scheduler. He is proficient in Oracle 

Primavera P3 and P6, Sure Track, Project System (SAP), internet-based management systems and Microsoft 

Project. 

Dain Pankratz, PE Systems Safety 

Manager 

Mr. Pankratz is responsible for oversight of safety and security activities. He is a Registered Professional 

Engineer (M-34042) in California, and is a nationally Certified Safety Professional (CSP), CSP-29902. On the 

61-mile Central Florida Commuter Rail Transit Project, he was the Systems Safety Manager supporting oversight 

of safety and security design, construction, testing and startup. Mr. Pankratz was also the Systems Safety 

Manager supporting oversight of safety and security design, construction, testing and startup on MWAA’s Dulles 

Corridor Metro Project, a 23.1-mile rapid transit system in Northern Virginia with total budget estimated over $7 

billion. Mr. Pankratz is the Systems Safety Manager supporting oversight of. 

Brian Clark, EIT Systems 

Integration 

Manager 

Mr. Clark has 30 years of experience in all project phases of rail rapid transit systems. He provides rail signaling 

and communication system engineering, construction, testing and technical training services to major transit 

authorities, including for several major city transit agencies, including New York City Transit Authority and the 

Port Authority of New York and New Jersey. He has been directly involved in the design and construction of rail 

control centers, signaling and communication systems, rehabilitation of mainline territory, interlocking locations 

and yards, as well as bridge and tunnel rehabilitation projects. Mr. Clark also provides track inspection and track 

buckling inspection services and maintains railway grade crossing warning systems. 

Arun Virginkar Rail Equipment 

Engineer 

Responsible for oversight of rail vehicle engineering and Buy America compliance.  He has been involved with 

the PMOC Program since 1994.  He has experience in contract management, vehicle and systems equipment 

engineering, operations and maintenance planning, system integration and testing, safety certification plans, and 

quality and system assurance. He also has specialized experience in Buy America Pre-Award and Post-Delivery 

audits of car builders. 

Bob Merryman, 

Licensed Real 

Estate Appraiser 

(Missouri) 

Real Estate 

Manager 

Responsible for oversight of real estate activities on the project.  He has 35 years of practical experience in the 

implementation of the Uniform Act in federally funded projects. In addition, he has written three text books used 

by FHWA, as well as the one additional course text used by the FTA discussing the implementation of the 

Uniform Act.  He also served as lead investigator on the business retrospective study for the Federal Highway 

Administration. The information gleaned from this investigation was to develop the most recent revisions to 49 

CFR Part 24. 

David Sillars, PhD Risk Assessment 

Manager 

Responsible for oversight of the risk management activities for the project.  He has over 35 years of experience in 

risk and management consulting and transportation research.  He assisted FTA with editing and developing the 

updated MAP-21 Risk and Contingency Management Oversight Procedure (OP 40) and updated FTA risk 

workbook.  He has co-developed and delivered the New Starts risk management training program for the National 

Transit Institute on behalf of the FTA. 
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Name Position Background 

Robert Mowry Transit 

Operations 

Manager 

Responsible for oversight of the transit operations planning for the project. As General Manager/Chief Operating 

Officer at Maryland Transit Administration, Mr. Mowry provided executive leadership for a public transit agency 

with over 3,200 employees that directly operated fixed route bus service, commuter bus and rail, heavy rail, light 

rail and paratransit services. Mr. Mowry had overall responsibility for the operation, maintenance, finance, 

administration, planning, policy, engineering and customer service functions of the agency. Mr. Mowry had 

responsibility and control of the 6 year $1.4 billion dollar capital program which included the introduction of 230 

new buses into the fleet, completion of the FTA’s funded light rail double track project, and a heavy rail car fleet 

mid-life overall project. Mr. Mowry presented status of projects, financial budgets, responses and corrective 

actions for legislative audit findings and collective bargaining agreement negotiations to various MDOT 

executive staff and Maryland General Assembly Committees. 
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Appendix D:  Project Overview and Map 

 
Date: June 2018 

Project Name: Honolulu Rail Transit Project 

Grantee: City and County of Honolulu 

FTA Regional contact: Catherine Luu 

FTA HQ contact: Chris Hudson 

  

SCOPE  

 Description The proposed Project is an approximately 20-mile rail alignment extending from East 

Kapolei to Ala Moana Center. 

 Guideway The majority of the Project is to be built on aerial structure, but the Project also 

includes a short at-grade section (0.6 miles). 

 Stations 21 stations (20 aerial and 1 at-grade) 

 Support Facility Maintenance and Storage Facility (located near Leeward Community College) 

 Vehicles 80 light metro rail 

Ridership 104,300 weekday boardings in 2019; 119,600 weekday boardings in 2030 

   

SCHEDULE 1 10/09 Approval Entry to PE  03/19 Estimated RSD at Entry to PE 

12/11 Approval Entry to FD  03/19 Estimated RSD at Entry to FD 

06/12 Request for FFGA   03/19 Estimated RSD at Request for FFGA 

12/12 FFGA      01/20 RSD at FFGA  

09/17 Recovery Plan    12/25 RSD at Recovery Plan 

 11/18 Recovery Plan    09/26 RSD at Recovery Plan 

   

COST 2 $5.348 B Total Project Cost ($YOE) at Approval Entry to PE 

 $5.126 B Total Project Cost ($YOE) at Approval Entry to FD 

$5.122 B Total Project Cost ($YOE) at request for an FFGA 

$5.122 B Total Project Cost ($YOE) at FFGA 

$9.188 B Total Project Cost ($YOE) at 2018 Recovery Plan 

 

 $3.551 billion Amount of Expenditures at date of this report 

 48.7% complete (Total Project Expenditures/EAC) 

 
Notes 

FTA and PMOC reviewed HART’s Recovery Plan dated September 2017. A Risk Refresh Workshop was held 

February 27, 2018 to address HART’s updated Estimate at Completion (EAC) and MPS that were provided in 

December 2017. That workshop predicted a p50 level budget of $8.413 billion (excluding financing costs) and a 

65% confidence level for RSD no earlier than November 2026. 

 

Based on the Risk Refresh, FTA directed HART to revise the Recovery Plan to include a new RSD of September 

2026 and add $134 million of contingency.  HART has submitted an updated Recovery Plan that includes the 

revised RSD and budget ($9.188 Billion), which FTA and the PMOC are currently reviewing. 
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Honolulu Rail Transit Project Map 
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Appendix E:  Safety and Security Checklist (Updated October 2018) 

 
Project Overview 

Project Name Honolulu Rail Transit Project 

Project mode (Rail, Bus, BRT, Multimode) Rail 

Project phase (Preliminary Engineering, Final Design, 

Construction, or Start-up) 

Construction 

Project Delivery Method (Design/Build, 

Design/Build/Operate Maintain, CMGC, etc.) 

DB, DBB, DBOM, and DBOFM 

Project Plans  Version 
Review 

by FTA 
Status 

Safety and Security Management Plan 6 Y Complete  

Safety and Security Certification Plan 6 Y Complete 

Public transportation Agency Safety Plan (PTASP) 

Part 673 now requires PTASP (instead of SSPP) 
 N/A Mar-2019 

System Security Plan or Security and Emergency 

Preparedness Plan (SSEPP)  

 
N/A Mar-2019 

Construction Safety and Security Plan  4 Y  Complete 

Safety and Security Authority Y/N Status 

Is the grantee subject to 49 CFR Part 659/674 state safety 

oversight requirements? 
Y 

 

Has the state designated an oversight agency as per Part 

659.9/674 
Y 

Executive Order 10-04 

effective April 6, 2010 

Has the oversight agency reviewed and approved the 

grantee’s SSPP as per Part 659.17/674? 
N/A 

Not required until 

startup (2019/2020) 

Has the oversight agency reviewed and approved the 

grantee’s Security Plan or SEPP as per Part 659.21? 
N/A 

Not required until 

startup (2019/2020) 

Did the oversight agency participate in the last Quarterly 

Program Review Meeting? 
Y 

Also Participates in 

Monthly Meeting 

Has the grantee submitted its safety certification plan to the 

oversight agency? 
Y  

Has the grantee implemented security directives issued by 

the Department Homeland Security, Transportation Security 

Administration? 

N None issued to date 

SSMP Monitoring  

Is the SSMP project-specific, clearly demonstrating the 

scope of safety and security activities for this project? 
Y 

 

Grantee reviews the SSMP and related project plans to 

determine if updates are necessary? 
Y 

 

Does the grantee implement a process through which the 

Designated Function (DF) for Safety and DF for Security 

are integrated into the overall project management team? 

Please specify. 

Y 

 

Does the grantee maintain a regularly scheduled report on 

the status of safety and security activities? 
Y Reported Monthly 

Has the grantee established staffing requirements, 

procedures and authority for safety and security activities 

throughout all project phases? 

Y 

 

Does the grantee update the safety and security 

responsibility matrix/organization chart as necessary? 
Y 

 

Has the grantee allocated sufficient resources to oversee or 

carry out safety and security activities? 
Y 

Contractor safety 

resources a concern 
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Has the grantee developed hazard and vulnerability analysis 

techniques, including specific types of analysis to be 

performed during different project phases? 

Y 

 

Does the grantee implement regularly scheduled meetings to 

track to resolution any identified hazards and/or 

vulnerabilities? 

Y 

 

Does the grantee monitor the progress of safety and security 

activities throughout all project phases? Please describe 

briefly. 

Y 

 

Does the grantee ensure the conduct of preliminary hazard 

and vulnerability analyses? Please specify analyses 

conducted. 

Y 

 

Has the grantee ensured the development of safety design 

criteria? 
Y 

 

Has the grantee ensured the development of security design 

criteria? 
Y 

 

Has the grantee verified conformance with the safety and 

security requirements in the design? 
Y Ongoing  

Has the grantee identified conformance with safety and 

security requirements in equipment and materials 

procurement? 

Y Ongoing 

Has the grantee verified construction specification 

conformance? 
Y Ongoing  

Has the grantee identified safety and security critical tests to 

be performed prior to passenger operations? 
N 

Will be done during 

Rail Activation phase 

Has the grantee verified conformance with safety and 

security requirements during testing, inspection and start up 

phases? 

N 

Will be done during 

Rail Activation phase 

Does the grantee evaluate change orders, design waivers, or 

test variances for potential hazards and/or vulnerabilities? 
Y Ongoing 

Has the grantee ensured the performance of safety and 

security analyses for proposed work-arounds? 
N 

Will be done during 

Rail Activation phase 

Has the grantee demonstrated through meetings or other 

methods, the integration of safety and security in the 

following? 

 Activation Plan and Procedures 

 Integrated Test Plan and Procedures 

 Operations and Maintenance Plan 

 Emergency Operations Plan 

N 
Will be done during 

Rail Activation phase 

Has the grantee issued final safety and security 

certification? N 

Will be done after 

completion of Rail 

Activation phase 

Has the grantee issued the final safety and 

security verification report? 
N 

Will be done during 

Rail Activation phase 

Construction Safety 

Does the grantee have a documented/implementation 

Contractor Safety Program with which it expects contractors 

to comply? 

Y 

CSP development is 

included in 

construction contracts 

Does the grantee’s contractor(s) have a documented 

company-wide safety and security program plan? 
Y 

Is a requirement of 

CSSP  

Does the grantee’s contractor(s) have a site-specific safety 

and security program plan? 
Y 

Is a requirement of 

CSSP  

Provide the grantee’s OSHA statistics compared to the 

national average for the same type of work? 
Y 

Reported Monthly 
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If the comparison is not favorable, what actions are being 

taken by the grantee to improve its safety record? 
Y 

Ongoing 

Does the grantee conduct site audits of the contractor’s 

performance versus required safety/security procedures? 
Y 

Audit required in 

CSSP 

Federal Railroad Administration 

If the shared track: has the grantee submitted its waiver 

request application to FRA? (Please identify any specific 

regulations for which waivers are being requested) 

NA 

 

If the shared corridor: has grantee specified specific 

measures to address shared corridor safety concerns? 
NA 

 

Is the Collision Hazard Analysis underway? NA  

Other FRA required Hazard Analysis – fencing, etc.? NA  

Does the project have Quiet Zones? NA  

Does FRA attend Quarterly Review Meetings? NA  
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Appendix F:  Third Party Agreements 

 
Agency Pending Agreements Target Section CROE* Notes/Remarks 

STATE       

UH – University of Hawaii, West 

Oahu (UHWO) East Kapolei 

Construction Right of Entry and 

Occupancy & Use Agreement for 

East Kapolei Temporary Park & 

Ride 

TBD/ 

Estimate 

2021 

WOFH Yes Temporary Park and Ride and Road B 

(connector road) under construction on UH 

property. HART continues to coordinate and 

work with UH on final disposition in control. 

 

Negotiations on-going on CROE to expand it to 

include anticipated sewer work at East Kapolai 

Station.  This will also include an amendment to 

NAN, Inc.  CROE as the contractor to perform 

sewer line work. 

UH – Urban Gardens 

Conveyance to HDOT(H) – 

Dept. of Transportation 

Highways 

Jan 2020 KHG Yes 2nd Amendment to HART Right of Entry fully 

executed.   Royal Contracting secured Right of 

Entry (ROE) for road, retaining wall, and 

concrete culvert improvements. Based on final 

Phase II results, HDOT has issued a concurrence 

letter.   Construction complete date estimated 

May 2019. 

UH – Honolulu Community 

College (HCC) 

Construction Right of Entry 

for guideway & station 

April 2019 CC No Pending design finalization.  Working with UH 

regarding ROE Agreement. Draft ROE 

agreement under review by COR.  ROE will be 

broken down into phases starting with least 

intrusive activity.  Demolition and preliminary 

construction activities completed under letter 

agreement with Royal Construction. 

DLNR – Dept. of Land & 

Natural Resources 

Kapolei Easement 

Agreement for overhead guideway 

and for park and ride facility 

June 2019 WOFH Yes In process. Subdivision application approved by 

DPP. Transmitted to DLNR for land court 

submittal. 

DLNR/C&C Wastewater Div. 

Easement Agreement 

May 2019 CC  In process. DLNR working with DAGS survey 

group to address questions regarding final 

easement map. 

DOE ‐ Waipahu HS 

Permanent Easement (State 

portion) 

May 2019 WOFH  In process. Construction is not impacted as the 

ROE for right to access and construct is 

executed.  With DOE for review.  Working with 

DLNR for permanent rights. 
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Agency Pending Agreements Target Section CROE* Notes/Remarks 

DOE – Dept. of Education 

Waipahu HS Memorandum of 

Understanding (State portion) 

May 2019 WOFH Yes In process. Construction is not impacted as the 

ROE for right to access and construct is 

executed. With DOE for review. Working with 

DLNR for permanent rights. 

DOE – Waipahu HS 

Memorandum of 

Understanding (City portion) 

July2019 WOFH Yes In process. HART met with DOE on 10/3/2018.  

Proposed MOU with DTS comments submitted 

for DOE and AG review. Negotiations have 

stalled until the DOE sees progress toward 

satisfactory settlement in its claim against the 

contractor. Construction is not impacted as the 

ROE for right to access and construct is 

executed. Working with City for permanent 

rights. 

DOE – Waipahu HS 

Permanent Easement (City 

portion) 

May 2020 WOFH Yes Permanent easement from City in process. DLM 

has indicated they will delay the transfer of the 

City portion to the State until HART has 

permanent entitlements in place. Construction is 

not impacted as the Master/Construction 

Agreement is executed. Working with BFS for 

permanent rights. 

Aloha Stadium / Dept. of 

Accounting & General 

Services (DAGS) Easement Agreement for 

guideway 

Jan 2020 KHG Yes In process. Easement maps and legal 

descriptions for permanent easements now 

under review by Aloha Stadium. Construction is 

not impacted as the ROE for right to access and 

construct is executed. Working on Permanent 

Easement agreement. 

Aloha Stadium/ 

DAGS 

Easement Agreement for 

station park and ride 

Jan 2020 KHG Yes In process. Easement maps and legal 

descriptions for permanent easements now 

under review by Aloha Stadium. Construction is 

not impacted as the ROE for right to access and 

construct is executed. Working on Permanent 

Easement agreement. 

HDOT(H) – Dept. of 

Transportation Highways 
Master Agreement 

Amendment 

July2019 WOFH Yes Construction is not impacted as the Joint Use & 

Occupancy Agreement (JU&O) for right to 

access and construct is executed. 

HDOT(H) and (A) – Dept. of 

Transportation Highways & 

Airports 

Master Agreement for KHG, 

Airport and City Center 

Amendment 

July2019 KHG/ 

Airport/ 

CC 

Yes  

(KHG/ 

AGS) 

Construction is not impacted as the JU&O for 

right to access and construct for City Center will 

be executed when NTP is issued. 
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Agency Pending Agreements Target Section CROE* Notes/Remarks 

HDOT(H) 
Joint Use & Occupancy 

(JU&O) Sub‐agreement 

July2019 WOFH Yes In process. Construction is not impacted as the 

JU&O for right to access and construct is 

executed. 

HDOT(H) 
Joint Use & Occupancy 

(JU&O) Sub‐agreement 

July2019 CC  In process. Construction is not impacted as the 

JU&O will be executed when Notice to Proceed 

(NTP) is issued. 

HCDA ‐HI Community 

Development Authority 
Construction ROE, License 

Agreement, & Final 

Disposition 

April 2019 CC  Coordination is ongoing.  ROE for Royal 

Contracting pre-construction activities executed 

July 13, 2018 and in effect for one year.  HART 

will need to appear before HCDA Board for 

construction ROE (construction of guideway 

improvements and utility relocation) approval. 

DAGS – Dept. of Accounting 

& General Services / Hi 

Housing Finance & Development 

Corp (HHFDC) 

Construction Right of Entry for 

City Center for Liliha Civic 

Center. 

April2019 CC  ROE and Grant of Easement (GOE) request sent 

to DLNR for review and routing. Supplemental 

letter sent to DLNR. DLNR will circulate to all 

stakeholders for 30 day review. 

DAGS Easement Agreement for City 

Center for Liliha Civic Center.  

Aug 2020 CC  
In process. 

Kalihi Kai Elementary 
Right of Entry from DOE/DLNR 

June 2019 City 

Center 

 
On hold. 

Kalihi KAI Elementary 
Easement Agreement 

Feb. 2020 City 

Center 

 On hold. Once ROE is in place, subdivision map 

to be completed and submitted to DPP. 

State of Hawaii 
Easement Agreement 

Pending City 

Center 

 
Need identified.  In process. 

FEDERAL      

U.S. Gov't/General Services 

Administration 

(GSA)/Federal Courthouse 

Master Agreement to 

include Security & Landscape 

License Agreement, Utility 

License Agreement, Guideway 

License Agreement 

May 2019 CC  
Master Agreement is signed by GSA and COR. 

Pending HART and DTS signature. DTS sign off 

will require City Council approval. 

 

GSA Federal Courthouse Quitclaim Easement 

Document 

Dec 2019 CC  
Under review. 

CITY AGREEMENTS      

BFS – Dept. of Budget & Fiscal Svcs Inter-Agency coordination which 

may take the form of a ROE, letter 

of agreement, or license 

(Continental Investment) 

2020 KHG Via intra-

agency 

coordination 
In process. 



 

Honolulu Rail Transit Project 43 

Monthly Report 

April 2019 

Agency Pending Agreements Target Section CROE* Notes/Remarks 

DFM 

Easement Agreement for Utilities 

May 2019 City 

Center 

 Per BFS, no ROE necessary.  Only a work 

permit will be needed.  Contractor in process of 

obtaining a work permit. 

DFM 
Easement Agreement for Utilities 

2020 City 

Center 

 
Utility agreements on hold. 

DTS – Department of Transportation 

Services 

Intra-agency coordination which 

may take the form of an ROE, 

letter agreement, or license 

(Middle Street Station) 

2020 AGS Via Intra-

agency 

coordination 
In process. 

OTHER       

D.R. Horton Construction Right of Entry 

Amendment – D.R. Horton & 

HART 

April 2019 WOFH Yes Current efforts are focused on facilitating 

agreement between HECO and DRH in order to 

energize the Ho’opili station. 

D.R. Horton 
Final Easement Agreement 

Jan 2020 WOFH Yes In process and subject to owner’s development 

plans. Construction is not impacted. 

*CROE – Construction Right of Entry 


